

Supplemental Agreement (Change Order) No. 3 to the  
Robinson Road Elevated Storage Contract Dated December 30, 2022  
Between the City of Grand Prairie (Owner)  
and Landmark Structures (Contractor V#22242) for the Robinson Road Elevated Storage Tank

Vendor#: 2204  
Date: 2/12/2025  
Project: WO#619.106  
Contract # 22242

All provisions of the original contract not expressly amended herein remain in effect.

Pursuant to the provisions of Section No. 9-6.01, 9-6.02, 9-6.03 of the General Conditions of the Contract, this Supplemental Agreement, when fully executed, shall constitute the authority to change the work of the project as follows, including quantities and total dollars:

I. Plan sheets will be revised with record drawings.

II. Please add the following items of work:

Items No.	Description of Work	Unit of Measure	Contract Quantity	Increase/Decrease Quantity	Revised Quantity	Unit Price (\$)	Cost
28	24" Full-Spool Electromagnetic Flow Meter	EA	1	1	2	\$ 45,000.00	\$ 45,000.00
82 - NEW	Security System Power Modifications	EA	0	1	1	\$ 4,560.00	\$ 4,560.00
83 - NEW	SCADA Programming	EA	0	1	1	\$ 59,511.00	\$ 59,511.00
84 - NEW	Chemical Programming	EA	0	1	1	\$ 16,874.00	\$ 16,874.00
85 - NEW	Radio and Omni Directional Antenna	EA	0	1	1	\$ 33,122.00	\$ 33,122.00

III. Please delete/decrease the following items of work :

Items No.	Description of Work	Unit of Measure	Contract Quantity	Increase/Decrease Quantity	Revised Quantity	Unit Price (\$)	Cost
29	12.5' x 9' x 10.5' Precast Meter Vault	LS	1	-1	0	\$ 85,000.00	\$ (85,000.00)
81.1	Lighting Allowance	LS	1	-0.11	0.89	\$ 326,250.00	\$ (35,939.00)

Total Increase: \$ 159,067.00

Total Decrease: \$ (120,939.00)

Cumulative Changes: \$ 280,006.00

Net Increase for CO # 3: \$ 38,128.00

Initial

MW

The Completion Date will be increased by one hundred seventy-five days to August 6, 2025

Please sign and return this Change order to the Engineering Division as soon as possible so future payments may be processed.



Design Engineer: Aaron Conine, P.E. Date: 19 February 2025  
Freese & Nichols, Inc. Texas Registered Engineering Firm F-2144

Project Engineer: DocuSigned by: [Signature] Date: 3/3/2025

Contractor: Benjie Talley VP of Estimating Date: 2/28/2025  
82D44F72FA7E4A5...

Administrative: [Signature] Date: 3/25/2025

Resident Project Representative: Marcus Gower Date: 3/3/2025  
Digitally signed by Marcus Gower  
DN: cn=Marcus Gower, email=Marcus.Gower@freese.com, o=Freese & Nichols, OU=Employees, DC=Texas, DC=com  
Date: 2025.03.12 10:29:30-0500

Assistant Director of Engineering: [Signature] Date: 03/25/2025

City Attorney: \_\_\_\_\_ Date: \_\_\_\_\_

Assistant City Manager: \_\_\_\_\_ Date: \_\_\_\_\_

City Secretary: \_\_\_\_\_ Date: \_\_\_\_\_