



CITY OF GRAND PRAIRIE COMMUNICATION

MEETING DATE: 05/06/2025

PRESENTER: Noreen Housewright, Director of Engineering/Utility Services

TITLE: Change Order/Amendment No. 2 to the Construction Contract with Landmark Structures I, LP for the Robinson Road Elevated Storage Tank (EST) Project in the net amount of \$38,128.00

REVIEWING COMMITTEE: (Reviewed by the City Council Development Committee on 04/15/2025)

SUMMARY:

<u>Vendor Name</u>	<u>Total Cost</u>
Landmark Structures I, LP	\$38,128.00

PURPOSE OF REQUEST:

On October 11, 2022, City Council Approved a construction contract with Landmark Structures I, LP in the amount of \$11,286,000 for the Robinson Road 2.0 MG Elevated Storage Tank project.

Amendment/Change Order No. 2 in the net amount of \$38,128.00 provides for total increase in the amount of \$159,067.00 for 24" flow meter, security system power modification, SCADA Programming, Chemical Programming and Radio directional Antenna; it also provides a total decrease in the amount of \$120,939.00 for precast meter vault and lighting allowance for a net total of \$38,128.00. This change order will also modify the project completion date to August 6, 2025.

Amendment/Change Order No. 1 was approved on September 19, 2023 in the net amount of \$969,004.00 and provided for new logo murals and new pedestal lighting allowance.

FINANCIAL CONSIDERATION:

Budgeted?	<input checked="" type="checkbox"/>	Fund Name:	Water CIP Fund		
If Capital Improvement:					
Total Project Budget	\$214,530.73	Proposed New Funding:	\$0	Remaining Funding:	\$176,402.73

ATTACHMENTS / SUPPORTING DOCUMENTS:

1- Change Order Supplemental Agreement