

Supplemental Agreement (Change Order/Amendment) No. 5

Between the City of Grand Prairie (Owner)
and McMahon Contracting, LP (Contractor) For Davis Road

Vendor#	12845
Contract#	644221
Project W.O.#	02304603 & 02305903
Date:	3/24/2025

All provisions of the original contract not expressly amended herein remain in effect.
Pursuant to the provisions of Section No. 9-6.01, 9-6.02, 9-6.03 of the General Conditions of the Contract, this Supplemental Agreement, when fully executed, shall constitute the authority to change the work of the project as follows, including quantities and total dollars:

I. Please modify the following bid items to Section 5 - Landscape Improvement Items

Items No.	Description of Work	Unit of Measure	Contract Quantity	Quantity Change	Revised Quantity	Unit Price (\$)	Cost Change
8-New	Landscape Escalation Cost - Greenscaping	EA	0	1	1	\$21,485.61	\$21,485.61

Sub-Total Section V - Landscape Improvement Items \$21,485.61

Total Increase for Section V:	\$21,485.61
Total Decrease for Section V:	\$0.00

I. Please modify the following bid items to Section 6 - Irrigation Improvement Items

Items No.	Description of Work	Unit of Measure	Contract Quantity	Quantity Change	Revised Quantity	Unit Price (\$)	Cost Change
5-New	Furnish and Install 2-4" PVC Bores	LF	0	140	140	\$59.77	\$8,367.53
6-New	Furnish and Install Rack for UCS Meter	EA	0	1	1	\$6,059.95	\$6,059.95

Sub-Total Section VI - Irrigation Improvement Items \$14,427.48

Total Increase for Section VI:	\$14,427.48
Total Decrease for Section VI:	\$0.00

I. Please modify the following bid items to Section 7 - Miscellaneous Items

Items No.	Description of Work	Unit of Measure	Contract Quantity	Quantity Change	Revised Quantity	Unit Price (\$)	Cost Change
9-New	Traffic Control Maintenance	DAY	0	261	261	\$108.40	\$28,292.40

Sub-Total Section VII - Miscellaneous Items \$28,292.40

Total Increase for Section VII:	\$28,292.40
Total Decrease for Section VII:	\$0.00

Contract Working Days to Date: 382
Additional Working Days Required: 333
Revised Working Days: 715

Total Increase for Change Order 5:	\$64,205.49
Total Decrease for Change Order 5:	\$0.00

Total Cumulative for Change Order 5:	\$64,205.49
--------------------------------------	-------------


Total Net Change in Contract for Change Order 5:	\$64,205.49
--	-------------

Supplemental Agreement (Change Order/Amendment) No. 5

Between the City of Grand Prairie (Owner)
McMahon Contracting, LP (Contractor) For Davis Road

Vendor#	12845
Contract#	644221
Project W.O.#	02304603 & 02305903
Date:	3/24/2025

All provisions of the original contract not expressly amended herein remain in effect.
Pursuant to the provisions of Section No. 9-6.01, 9-6.02, 9-6.03 of the General Conditions of the
Contract, this Supplemental Agreement, when fully executed, shall constitute the authority to change the
work of the project as follows, including quantities and total dollars:



3/24/2025

Project Design Engineer (sign and seal)
Consulting Engineering Firm

Jacob Thomas

Date: 3/24/2025

Project Manager
City of Grand Prairie

[Signature]

Date: 3/26/2025

Administrative Assistant:
City of Grand Prairie

Gelle Rossen

Date: 4-18-2025

Chief Engineering Inspector:
City of Grand Prairie

[Signature]

Date: 3-26-2025

Contractor: Joe Alan Soto



Date: 3/24/2025

By: *[Signature]*
Engineering Manager - Assistant Director Engineering Services

Date: 04/18/2025

By: _____
City Attorney

Date: _____

By: _____
Deputy City Manager

Date: _____