



REQUEST FOR COUNCIL ACTION

AGENDA DATE: December 20, 2021
AGENDA ITEM: Consider final pay applications and change orders for new Fire Hall.
PREPARED BY: Nathan Morlan

BACKGROUND:

Description of New Fire Hall Change Orders are as follows:

Max Gray contract change order #9 includes overhead door changes, and kitchen casework changes for the amount of \$4,547.96.

Shannon's Mechanical contract change order #5 includes changes to add operating controls to the HVAC Air Exchanger for the amount of \$6,237.

McDowall Company contract change order #4 includes the addition of downspouts to the roof drain system for the amount of \$2,232.

Description of New Fire Hall Final Pay Applications are as follows:

Max Gray Construction Company final pay application for the amount of \$38,650.20.

TNT Construction Group, LLC Police Evidence Addition final pay application for the amount of \$16,919.39.

REQUESTED COUNCIL ACTION:

Make a motion to approve New Fire Hall change orders from Max Gray Construction Company, Shannon's Mechanical Inc., and McDowall Company and final pay applications from Max Gray Construction Company for the Fire Hall and TNT Construction Group, LLC for the Police Evidence addition.