

CHANGE ORDER

	Change Order No.	4
--	-------------------------	----------


Project Location	Grand Rapids MN		
Local Agency	The City of Grand Rapids	Local Project No.	GRANR 148660
Contractor	Casper Construction	Contract No.	CP 2014-2
Address/City/State/Zip	PO Box 480 / Grand Rapids / MN / 55744		
Total Change Order Amount \$	0		

This is a Balancing Change Order. A Balancing Change Order is an accounting device used to adjust the Contract Amount to equal the As-Built Amount.

Contract Amount: Original = \$2,172,547.15, Revised = \$2,457,275.04

Estimate Of Cost: <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>						
**Group/funding Category	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
Net Change this Change Order						0

Due to this change, the contract time: <i>(check one)</i>	
<input checked="" type="checkbox"/> (x) Is NOT changed	<input type="checkbox"/> () May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: Additional Week added for CL5 and Paving per street (does not change interim substantial completion date)	Number of Calendar Days Affected by this Contract Change: Additional Week added for CL5 and Paving per street (does not change interim substantial completion date)

Approved by Project Engineer:  Date: 12/15/2021
 Print Name: Matt Wegwerth Phone: 218.326.7612