

CHANGE ORDER

Change Order No.	2
------------------	---

Project Location	3 rd Avenue NE and 7 th Street NE		
Local Agency	City of Grand Rapids	Local Project No.	CP 2010-1
Contractor	TNT Construction Group, LLC	Contract No.	CP 2010-1
Address/City/State/Zip	40 County Road 63 / Grand Rapids / MN / 55744		
Total Change Order Amount	\$19,466.00		

Due to existing the existing minimal depth of the 8” cast iron watermain extending east of the tee at the northwest quadrant of 5th Street NE and 3rd Avenue NE, GPRU has elected to replace and lower this section to east of the new storm sewer.

Contract Time - is increased by 2 calendar days

Estimate Of Cost: <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>						
Group/Funding Category**	Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
3rd Avenue NE /- Water	2504.601	LOWER WATER MAIN (P)	LUMP SUM	\$19,466.00	1	\$19,466.00
Net Change this Change Order						\$19,466.00

2504.601 is funded 100% from Group 1

1 - 3rd Avenue NE / 3RD AVE NE - Water (100% GRPUC-Water)

Project Engineer:

Date:

Print Name:

Phone:

Contractor: *Dominic Ellison*

Date: 6/18/2024

Print Name: Dominic Ellison

Phone: 218-244-4166