



## GRAND RAPIDS PUBLIC UTILITIES COMMISSION AGENDA ITEM

---

**AGENDA DATE:** August 26, 2026

**AGENDA ITEM:** Consider a motion to approve Change Orders 1 and 2 with Castrejon Inc for the 12<sup>th</sup> & 14<sup>th</sup> Avenue Project (ELCP5043) for a net increase of \$70 to the project contract.

**PREPARED BY:** Julie Kennedy, General Manager

---

### **BACKGROUND:**

The 12th Avenue and 14th Avenue GRPU Electric New Underground Installation project is nearing completion, and two change orders are being presented for Commission approval.

Change Order 1 is a \$13,500 deductive change order associated with anticipated project delays. The contractor expected to require approximately three additional weeks to complete the work, and the change order provides a \$13,500 deduction based on an estimated 15 working days of liquidated damages at \$900 per day.

Change Order 2 is a \$13,430 addition for additional installation of 1/0 URD primary innerduct/cable in two locations associated with the 14th Avenue portion of the project. The additional work includes approximately 640 linear feet of cable installation, along with associated mobilization costs.

The combined effect of the two change orders is a net increase of \$70 to the project contract amount.

### **RECOMMENDATION:**

Approve Change Orders 1 and 2 with Castrejon Inc for the 12<sup>th</sup> & 14<sup>th</sup> Avenue Project (ELCP5043) for a net increase of \$70 to the project contract.