

# Change Order

**PROJECT:** Grand Rapids/Cohasset Industrial Redevelopment  
Sanitary Sewer and Water Extension Project

**ORIGINAL CONTRACT DATE:** 09.13.2021

**CONTRACT FOR:** Task 1: Phase 3- Design/Bidding

**CONSULTANT/CONTRACTOR:** Short Elliott Hendrickson Inc.     **DATE:** 03.14.2022

**Not valid until signed by all parties designated below.**

**Change in Services:**

Watermain realignment due to not being able to retain an easement from Blandin Paper Company for the original watermain alignment.

\*Except as specifically set forth herein, the terms and services provided in the Original Contract shall remain as provided therein.

**Completion Time of Services:**

The Completion Time will be:

Increased by: \_\_\_\_\_ days

Decreased by: \_\_\_\_\_ days

Unchanged

The New Completion Time including this Change Order is:     0 days

**Fees:**

The Original Contract Sum was:     \$242,500 (task 1)

Net Change by Previously Authorized Change Orders:     \$14,985

The Contract Sum Prior to this Change Order was:     \$ 257,485 (task 1)

The Contract Sum will be

Increased in the amount of:     \$ 13,726.39

Decreased in the amount of:     \$ \_\_\_\_\_

Unchanged

The new Contract Sum including this Change Order is:     \$ 271,211.39 (task 1)

Short Elliott Hendrickson Inc.

The City of Grand Rapids



By: Sara Christenson

Its: Client Service Manager

03.14.2022

Date

By:

Its:

Date