

## CHANGE ORDER

---

Change Order No.	3
------------------	---

Project Location	Grand Rapids/Cohasset Industrial Redevelopment Sanitary Sewer and Water Extension		
Local Agency	City of Grand Rapids	Local Project No.	EDA 06-01-06338
Contractor	TNT Construction Group LLC	Contract No.	GRANR 163434
Address/City/State/Zip	40 County Road 63 Grand Rapids / Grand Rapids / MN / 55744		
<b>Total Change Order Amount \$</b>	<b>\$0.00</b>		

*This is a Balancing Change Order. A Balancing Change Order is an accounting device used to adjust the Contract Amount to equal the As-Built Amount.*

*Contract Amount: Original = \$4,697,800, Revised = \$4,566,589.73.*

<b>Estimate Of Cost:</b> <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
<b>Net Change this Change Order</b>					<b>\$0.00</b>

<b>Due to this change, the contract time:</b> <i>(check one)</i>	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change: 0

Approved by City Engineer:  
Print Name:

Date:  
Phone:

Approved by Contractor:  
Print Name:

Date:  
Phone: