

Change Order

Distribution to: Owner
 Architect
 Contractor
 Field

Project: 24-022 / Grand Rapids TH 169
 (name and address) TH 169 South
 Grand Rapids, MN

Change order number: 1
 Initiation date: 08/21/24

To: Neo Electrical Solutions LLC
 (contractor) 2180 Jack Breault Dr
 Hudson, WI 54016

Architect's project no:
 Contract for: Grand Rapids TH 169
 Contract date:

You are directed to make the following changes in this Contract:

Billing Grp/Item	Description	Quantity	Unit of Measure	Unit Price	Amount
CO CO1	Replacement/Addition of 2 lights		LS		16,567.91
				Total:	16,567.91

Not valid until signed by the Owner, the Architect, and the Contractor.


The original (Contract Sum) (Guaranteed Maximum Price) was \$104,535.00
 Net change by previously authorized Change Orders \$0.00
 The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was \$104,535.00
 The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order \$16,567.91
 The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be \$121,102.91
 The Contract Time will be (increased) (decreased) (unchanged) by () days
 The date of Substantial Completion as of the date of this change order therefore is _____.

Architect

Contractor
 Neo Electrical Solutions LLC
 2180 Jack Breault Dr
 Hudson, WI 54016

Owner
 City of Grand Rapids
 420 N Pokegama Ave
 Grand Rapids, MN 55744-2662

By _____
 Date _____

By 
 Date 8/22/24

By 
 Date 8/22/24