

ICS 104 Park Ave N, Suite 201 Park Rapids, Minnesota 56470 Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids 1401 NW 3rd Ave Grand Rapids, Minnesota 55744

## **DRAFT**

# Contract Change Order #014: CE #055 - PR 39 Reduce floor boxes in **Upper Lobby**

CONTRACT COMPANY:	Hart Electric 1959 Highway 37 Hibbing, Minnesota 55746	CONTRACT FOR:	SC-S19041C-008:WS 08 Electrical - Hart Electr
DATE CREATED:	10/19/2023	CREATED BY:	Sean Lewis (ICS - Park Rapids, MN)
CONTRACT STATUS:	Draft	REVISION:	0
REQUEST RECEIVED FROM:	Dale Anderson	LOCATION	
DESIGNATED REVIEWER:	Sean Lewis (ICS - Park Rapids, MN)	REVIEWED BY:	
DUE DATE:	10/24/2023	REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
REFERENCE:	PR 39 Reduce floor boxes in the Upper Lobby	CHANGE REASON:	Value Engineering
PAID IN FULL:	No	EXECUTED:	No
ACCOUNTING METHOD:	Amount Based	SCHEDULE IMPACT:	0 days
		TOTAL AMOUNT:	(\$12,282.40)

See the attached PR. Provide a Quote with a detailed cost breakdown.

#### ATTACHMENTS:

Estimate 1539.pdf 17073.30 - RFP 39 Floor Boxes.pdf

### **CHANGE ORDER LINE ITEMS:**

#### CCO #014

#	Cost Code	Description	Туре	Amount
1	55.08 - Work Scope 08	PR 39 Reduce floor boxes in Upper Lobby	Other	(\$12,282.40)
			Subtotal:	(\$12,282.40)
			Grand Total:	(\$12,282.40)

The original (Contract Sum) \$ 917,315.00

Net change by previously authorized Change Orders

\$ 56,929.98 \$ 974,244.98

The contract sum prior to this Change Order was

(\$12,282.40)

The contract sum would be changed by this Change Order in the amount of

The new contract sum including this Change Order will be

\$ 961,962.58

The contract time will not be changed by this Change Order by 0 days



ICS 104 Park Ave N, Suite 201 Park Rapids, Minnesota 56470 Hart Electric 1959 Highway 37 Hibbing Minnesota 55746 **City of Grand Rapids** 420 North Pokegama Ave Grand Rapids Minnesota 55744 **City of Grand Rapids** 420 North Pokegama Ave Grand Rapids Minnesota 55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE