



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

DRAFT

Contract Change Order #002: CE #005 - PR 2 Plumbing Plan Review Changes

Table with contract details including Contract Company (Rapids Plumbing and Heating), Contract For (SC-S19041C-007:WS 07 - Mechanical - Rapids P & H), Date Created (1/18/2023), Contract Status (Draft), Request Received From, Designated Reviewer, Due Date, Invoiced Date, Reference, Change Reason (Inspector/Code Required), Paid in Full (No), Executed (No), Accounting Method (Amount Based), Schedule Impact, Field Change (No), and Total Amount (\$9,331.96).

DESCRIPTION:
CE #005 - PR 2 Plumbing Plan Review Changes
Please see the attached RP 2 for the state plumbing plan review changes.

ATTACHMENTS:
RapidsPH-PR2Quote.pdf IRA Arena PR #2 .pdf

CHANGE ORDER LINE ITEMS:

CCO #002

Table with 5 columns: #, Cost Code, Description, Type, Amount. Row 1: 1, 5--5.07 - Work Scope 07, PR 2, Other, \$ 9,331.96. Subtotal: \$9,331.96. Grand Total: \$9,331.96.

The original (Contract Sum) \$ 836,440.00
Net change by previously authorized Change Orders \$ 97,250.00
The contract sum prior to this Change Order was \$ 933,690.00
The contract sum would be changed by this Change Order in the amount of \$ 9,331.96
The new contract sum including this Change Order will be \$ 943,021.96
The contract time will not be changed by this Change Order by

Rapids Plumbing and Heating
25767 US Hwy 2
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

