

## CHANGE ORDER

Change Order No.	1
------------------	---

Project Location	Forest Lake Addition Plat of Grand Rapids, MN		
Local Agency	City of Grand Rapids	Local Project No.	CP 2022-5
Contractor	Casper Construction	Contract No.	CP 2022-5
Address/City/State/Zip	PO Box 480 / Grand Rapids / MN / 55744		
<b>Total Change Order Amount \$</b>	<b>\$0.00</b>		

*This is a Balancing Change Order. A Balancing Change Order is an accounting devise used to adjust the Contract Amount to equal the As-Built Amount.*

*Contract Amount: Original = \$616,000.00, Revised = 630,133.91*

<b>Estimate Of Cost:</b> (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
<b>Net Change this Change Order</b>					<b>\$0.00</b>

<b>Due to this change, the contract time:</b> (check one)	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change:

Approved by Project Engineer:

Print Name: Matt Wegwerth

Date:

Phone: 218.326.7625

Approved by Contractor:

Print Name: Tom Alverson

Date: 11/21/23

Phone: 218-398-0706