



ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470
Phone: (763) 354-2670

Project: S19041C - IRA Civic Center- Grand Rapids
1401 NW 3rd Ave
Grand Rapids, Minnesota 55744

Contract Change Order #029: CE #107 - PR 68 CREDIT for omitting Painting at Ice Plant Room 142

Table with contract details including CONTRACT COMPANY, CONTRACT FOR, DATE CREATED, CONTRACT STATUS, REQUEST RECEIVED FROM, DESIGNATED REVIEWER, DUE DATE, INVOICED DATE, REFERENCE, PAID IN FULL, ACCOUNTING METHOD, FIELD CHANGE, and various dates and amounts.

DESCRIPTION:
CE #107 - PR 68 CREDIT for omitting Painting at Ice Plant Room 142
This CO deduct is for omitting the painting in RM 142.

ATTACHMENTS:
17073.3 - RFP 68 - Ice Plant Room 142.pdf

CHANGE ORDER LINE ITEMS:
CCO #029

Table with 5 columns: #, Cost Code, Description, Type, Amount. Contains one line item for PR 68 CREDIT for omitting Painting at Ice Plant Room 142.

The original (Contract Sum) \$ 2,370,100.00
Net change by previously authorized Change Orders \$ 602,488.36
The contract sum prior to this Change Order was \$ 2,972,588.36
The contract sum would be changed by this Change Order in the amount of (\$490.00)
The new contract sum including this Change Order will be \$ 2,972,098.36
The contract time will not be changed by this Change Order by 0 days

ICS
104 Park Ave N, Suite 201
Park Rapids, Minnesota 56470

TNT Construction Group, LLC
40 County Road 63
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota 55744

SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

**Steinbrecher Painting Company**  
**1408 7th Street North**  
**PO Box 159**  
**Princeton MN 55371**

**CHANGE ORDER REQUEST**

Change Order # Pending  
Change Order Date 03/14/2024  
Submitted By

TO TNT Construction Group, LLC 40 County Rd 63 Grand Rapids MN 55744	PROJECT # 9064271  IRA Civic Center-Grand Rapids 1401 NW 3rd Ave Grand Rapids MN 55744
--	--

Description of Work	Amount
Labor	-425.00
Material	-65.00

**Notes**  
CE #107

*Requested Amount of Change* -490.00