



## **REQUEST FOR COUNCIL ACTION**

**AGENDA DATE:** September 9, 2021

**AGENDA ITEM:** Consider approving change orders for New Fire Hall.

**PREPARED BY:** Nathan Morlan

---

### **BACKGROUND:**

Descriptions of New Fire Hall change orders are as follows:

TNT Contract Change Order #009 includes the installation of an additional splash block for roof water drainage.

A-Z Contract Change Order #006 includes installation of additional outlets at mechanics shop workbench.

NIE Contract Change Order #003 includes the addition of a permanent roof ladder for safety of maintenance personnel.

### **REQUESTED COUNCIL ACTION:**

Make a motion to approve New Fire Hall Change Orders.