

## CHANGE ORDER

---

	Change Order No.	4
--	------------------	---

Project Location	Grand Rapids MN		
Local Agency	The City of Grand Rapids	Local Project No.	GRANR 152638
Contractor	TNT Construction Group, LLC	Contract No.	C.P. 2015-3 / SP 129-090-008
Address/City/State/Zip	40 County Road 63 / Grand Rapids / MN / 55744		
<b>Total Change Order Amount \$</b>	<b>0</b>		

This is a Balancing Change Order. A Balancing Change Order is an accounting devise used to adjust the Contract Amount to equal the As-Built Amount.

Contract Amount: Original = \$1,258,000.00, Revised = \$1,288,341.65

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)						
**Group/funding Category	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
<b>Net Change this Change Order</b>						<b>0</b>

Due to this change, the contract time: (check one)	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: Additional Week added for CL5 and Paving per street (does not change interim substantial completion date)	Number of Calendar Days Affected by this Contract Change: Additional Week added for CL5 and Paving per street (does not change interim substantial completion date)

Approved by Project Engineer: \_\_\_\_\_

Date: \_\_\_\_\_

Print Name: Matt Wegwerth

Phone: 218.326.7612