

**CCO #004**

ICS
1331 Tyler Street NE, Suite 101
Minneapolis, Minnesota 55413
Phone: (763) 354-2670
Fax: (763) 780-2866

Project: S20020C - Grand Rapids Fire Department
11th Street SE
Grand Rapids, Minnesota 55744

Contract Change Order #004: CE #037 - Fill Joist Pockets

CONTRACT COMPANY: Teracon Precast 6189 170th Street North Hawley, Minnesota 56549	CONTRACT FOR: SC-S20020C-001:Precast Concrete
DATE CREATED: 5/21/2021	CREATED BY: Angie Stahnke (ICS - Duluth, MN)
CONTRACT STATUS: Pending - In Review	REVISION: 0
REQUEST RECEIVED FROM:	LOCATION
DESIGNATED REVIEWER: Mark Cobb (ICS - Park Rapids, MN)	REVIEWED BY:
DUE DATE:	REVIEW DATE:
INVOICED DATE:	PAID DATE:
REFERENCE:	CHANGE REASON: Design Development
PAID IN FULL: No	EXECUTED: No
ACCOUNTING METHOD: Amount Based	SCHEDULE IMPACT: 0 days
FIELD CHANGE: No	TOTAL AMOUNT: \$2,146.10

DESCRIPTION:
CE #037 - Fill Joist Pockets
Please provide line order pricing for filling the Joist pockets

ATTACHMENTS:
[20-047-CO4-Grand Rapids Fire Hall.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #004

#	Cost Code	Description	Type	Amount
1	A.-5.03 - PreCast Concrete	Fill Joist Pockets	Other	\$ 2,146.10
Subtotal:				\$2,146.10
Grand Total:				\$2,146.10

The original (Contract Sum)	\$ 646,127.00
Net change by previously authorized Change Orders	(\$33,731.06)
The contract sum prior to this Change Order was	\$ 612,395.94
The contract sum would be changed by this Change Order in the amount of	\$ 2,146.10
The new contract sum including this Change Order will be	\$ 614,542.04
The contract time will not be changed by this Change Order by 0 days	

ICS
1331 Tyler Street NE, Suite
101
Minneapolis, Minnesota 55413

Teracon Precast
6189 170th Street North
Hawley Minnesota 56549

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

City of Grand Rapids
420 North Pokegama Ave
Grand Rapids Minnesota
55744

Mark Cobb
SIGNATURE DATE
6/14/2021

Mark Wipf
SIGNATURE DATE
5/24/2021

SIGNATURE DATE

SIGNATURE DATE



SUBCONTRACTOR CHANGE ORDER REQUEST

Date: 4/9/2021

Grand Rapids Fire Hall

Change Order #04

From: TaraCon Precast, 6189 170th Street North, Hawley MN 56549

To: ICS, 1331 Tyler St, Minneapolis, MN 55413

This change order contains a cost to due to the following:

- 1) Material and labor to caulk 62 joist pockets

Total \$2,146.10