



REQUEST FOR COUNCIL ACTION

AGENDA DATE: August 9, 2021

AGENDA ITEM: Consider approving change orders for New Fire Hall.

PREPARED BY: Nathan Morlan

BACKGROUND:

Descriptions of New Fire Hall change orders are as follows:

Phase 2 Shannon's Inc. Change Order #001 additional work not specified in contract drawings see attached description.

Phase 2 Shannon's Inc. Change Order #003 is related to additional cost for water meter and connection fees required by Grand Rapids Public Utilities.

Phase 2 Shannon's Inc. Change Order #002 is a credit change order.

Phase 2 Max Gray Construction Change Order #008 is related additional indirect heater rental for temporary space heating.

Phase 2 A-Z Electric Change Order #004 is related to underground conduit and wire from building to generator.

Phase 1 Teracon Precast Change Order #004 is related to additional work required to install roof bar joists.

Phase 1 McDowall Company Change Order #003 is related to additional soffit and fascia work at the front and rear door canopies.

These change orders will be paid for with contingency money in the project budget.

REQUESTED COUNCIL ACTION:

Make a motion to approve change orders as submitted.