



REQUEST FOR COUNCIL ACTION

AGENDA DATE: July 26, 2021

AGENDA ITEM: Consider approving New Fire Hall Max Gray Construction Phase 2 Change Order #007.

PREPARED BY: Nathan Morlan

BACKGROUND:

New Fire Hall Phase 2 Max Gray Construction Change Order #007 is related to moisture mitigation in office area in order to install finished floor material. The concrete did not have adequate time to cure and in order to maintain schedule and manufactures warranty of the finished floor material a sealer was required to be installed. This change order also includes 4 minor general construction changes.

REQUESTED COUNCIL ACTION:

Make a motion approving New Fire Hall Phase 2 Max Gray Construction Change Order #007 for the amount of \$18,543.78.