



Council Agenda Summary

May 16, 2023

Key Staff Contact: Paul Trombino, Public Works Director

Title:

Consideration of a Change Order for the “O” Street and 59th Avenue Intersection Improvement Design

Summary:

This intersection will be re-designed based on value and safety engineering recommendations from the City of Greeley staff. This will require updating the right-of-way plans, revising legal descriptions, additional design to accommodate the new recommendations, quality assurance and updated plans for the bid process. The change order also includes constructability reviews, a revised construction schedule. Additional fees for street lighting and landscaping were also added. The project will be substantially completed by December 2024. No additional traffic analysis or railroad work is required for this project. This change order will increase the design fees from previously authorized \$364,296.90 to \$675,507.90

Fiscal Impact:

Does this item create a fiscal impact on the City of Greeley?	Yes
If yes, what is the initial, or, onetime impact?	\$311,211, one time
What is the annual impact?	None
What fund of the City will provide Funding?	334
What is the source of revenue within the fund?	Road Development Fees
Is there grant funding for this item?	No
If yes, does this grant require a match?	N/A
Is this grant onetime or ongoing?	N/A
Additional Comments:	The project has \$1,669,565 in funding from Weld County that will be paid by Weld County in 2024.

Legal Issues:

None.

Other Issues and Considerations:

None.

Strategic Focus Area:



Business Growth



Community Vitality



Infrastructure and Mobility



Quality of Life

Decision Options:

- 1) Adopt the change order as presented; or
- 2) Amend the change order and adopt as amended; or
- 3) Deny the change order; or
- 4) Continue consideration of the change order to a date certain.

Council's Recommended Action:

A motion to approve the Change Order No. 7.

Attachments:

- 1) Change Order No. 7 to Contract with JR Engineering