

From: [Rogers, Kevin](#)
To: [Kevin Wagner](#)
Cc: [McGauley-Steinberg, Cheryl](#); [Shaw, Brent](#); [Flint, Robert \(Skip\)](#)
Subject: FW: Request for Federal Participation, Change Order 2, Palmetto Ave., 435677-1-58-01, G2390
Date: Monday, March 13, 2023 8:31:27 AM
Attachments: [ce_logo_240x46_ddfcf290-2d69-4d4c-a5c7-ee3ac33e0e44.png](#)
[Change Order 2 435677-1-58-01 G2390.docx](#)
[RFI #4.pdf](#)
[RE RFI #4, Palmetto Ave. Sidewalk, City Concurrence435677-1-58-01, G2390.pdf](#)

Kevin D. Rogers
D2 District Construction Services Manager
Florida Department of Transportation
District 2 Construction Office
1109 South Marion Avenue
Lake City, FL 32025
Office- 386-961-7416
Kevin.Rogers@dot.state.fl.us

From: Moseley, Douglas <Douglas.Moseley@dot.state.fl.us>
Sent: Monday, March 13, 2023 6:35 AM
To: Rogers, Kevin <Kevin.Rogers@dot.state.fl.us>
Cc: Bordner, Jason <Jason.Bordner@dot.state.fl.us>
Subject: FW: Request for Federal Participation, Change Order 2, Palmetto Ave., 435677-1-58-01, G2390

Kevin,
Concur with the recommendations below. **FHWA Participation** for \$1328.05 and 12 non-compensable days.

Thanks,
Doug

From: Rogers, Kevin <Kevin.Rogers@dot.state.fl.us>
Sent: Friday, March 10, 2023 12:17 PM
To: Moseley, Douglas <Douglas.Moseley@dot.state.fl.us>; Bordner, Jason <Jason.Bordner@dot.state.fl.us>
Subject: FW: Request for Federal Participation, Change Order 2, Palmetto Ave., 435677-1-58-01, G2390

Doug/Jason,

Please see attached CO 02 on the subject **LAP** project for your review for federal participation. Of note:

- All adjustments are being performed at the established contract unit prices
- There is no re-work, , delay, premium costs, or inefficiencies associated with this change
- The changes are Value Added adjustments needed to make the project functionally operational.
- All of this work falls within the Project Limits and is consistent with the Original Scope.

Therefore, the CCEI feels the request for **FHWA Participation** in the cost of **\$1328.05** and **12 non-compensable days** (weather/Holiday days) **should be granted** in accordance with the guidelines provided in the contract documents and the FHWA Core Curriculum Manual.

Thank you,

Kevin D. Rogers
D2 District Construction Services Manager
Florida Department of Transportation
District 2 Construction Office
1109 South Marion Avenue
Lake City, FL 32025
Office- 386-961-7416
Kevin.Rogers@dot.state.fl.us

From: Kevin Wagner <kwagner@consoreng.com>
Sent: Tuesday, March 7, 2023 11:48 AM
To: Rogers, Kevin <Kevin.Rogers@dot.state.fl.us>
Cc: Lubben, Belinda <blubben@consoreng.com>; Williams, Lori <lwilliams@consoreng.com>
Subject: Request for Federal Participation, Change Order 2, Palmetto Ave., 435677-1-58-01, G2390

EXTERNAL SENDER: Use caution with links and attachments.

Kevin,

Attached, please find Change Order No. 2 for Palmetto Ave., 435677-1-58-01, G2390 for your review and federal participation determination.

This change order addresses the following changes:

- Adds additional concrete removal and 6" concrete sidewalk through an existing driveway.

- Adds weather and holidays

It is our recommendation that the full amount of \$1328.05 and 12 added Weather and Holidays be considered FHWA Participating.

Any questions, please let me know. Thanks.

Kevin Wagner

PROJECT ADMINISTRATOR

o: +1.352.281.6857 Ext. 51061

m: +1.352.281.6857



consoreng.com

The content of this email is confidential and intended for the recipient specified in message only. It is strictly forbidden to share any part of this message with any third party, without a written consent of the sender. If you received this message by mistake, please reply to this message and follow with its deletion, so that we can ensure such a mistake does not occur in the future.