



STAFF REPORT

CITY OF GREEN COVE SPRINGS, FLORIDA

TO: City Council Regular Session **MEETING DATE:** June 21, 2022

FROM: Scott Schultz, Asst. Water Utilities Director

SUBJECT: City Council approval of, and authorization for the mayor to execute, Contract Modification #2, extending the agreement expiration date from April 30, 2022 to September 30, 2022, for Hazard Mitigation Grant Program (HMGP), Federally-Funded Subaward and Grant Agreement # H0297 / Project Number 4337-294-R, improvements to sewage Lift Station # 303. This project includes 75% grant funding from HMGP. *Scott Schultz*

BACKGROUND

On 8/21/2018 Council ratified the submittal by staff for an HMGP grant application for installation of a generator and other improvements at Lift Station #3. The total estimated cost of the project was \$171,300.00. The City has received a grant amount of \$109,632, or 75% of the project cost. This project must be complete by December 31, 2021.

On 2/4/2020 Council approved of and authorized the mayor to execute the actual contract.

On 11/17/2020 Council approved the purchase of the generator, for which the city had received a cash advance for 75% of the purchase price.

Due to labor and supply chain issues the contract will be extended until September 30, 2022.

FISCAL IMPACT

NA

RECOMMENDATION

Approve of, and authorize the mayor to execute, Contract Modification #2, extending the agreement expiration date from April 30, 2022 to September 30, 2022, for Hazard Mitigation Grant Program (HMGP), Federally-Funded Subaward and Grant Agreement # H0297 / Project Number 4337-294-R, improvements to sewage Lift Station # 303.