



**CONTRACT MODIFICATION NO. 1**PROJECT: DEP SRF Harbor Road WRF Expansion, Phase 2DATE OF ISSUANCE: May 4, 2022 EFFECTIVE DATE: July 19, 2022OWNER: City of Green Cove Springs, Florida OWNER'S PO NO.: 2723038CONTRACTOR: Williams Industrial Services, LLC.ENGINEER: Mittauer & Associates, Inc. ENGINEER'S PROJECT NO.: 8905-56-1**You are directed to make the following changes in the Contract Documents.**

Contract Price increase of \$6,345.98 to modify the soffit detail per field findings.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$15,426,644.33</u>	Original Contract Times Substantial Completion: <u>570 days</u> Ready for final payment: <u>600 days</u>
Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> \$0	Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> <u>0 days</u>
Contract Price prior to this Change Order <u>\$15,426,644.33</u>	Contract Times prior to this Change Order Substantial Completion: <u>570 days</u> Ready for final payment: <u>600 days</u>
Net <b>Increase</b> Decrease of this Change Order \$6,345.98	Net Increase (decrease) of this Change Order <u>0 days</u>
Contract Price with all approved Change Orders \$15,432,990.31	Contract Times with all approved Change Orders Substantial Completion: <u>570 days</u> Ready for final payment: <u>600 days</u>
APPROVED: By: <u></u> Owner (Authorized Signature) Date: <u>7/13/22</u>	ACCEPTED: By: <u></u> Contractor (Authorized Signature) Date: <u>7/11/2022</u>



Williams Industrial Services, LLC  
591 Picketville Rd  
Jacksonville, FL 32220  
Office: (904)696-9994  
Fax: (904)696-9997

May 4, 2022

To: GCS/ Mittauer

Attn: Jason Shepler

Ref: GCS Harbor Road WRF Project

Mr. Shepler

Williams Industrial Services would like to submit the following change order request for the scope of work as described below.

Scope:

1. Provide labor, material, and equipment to perform associated work on the Operations Building Soffit as described in the email chain Summary below:
  - i. We will be using the 4' x 8' x 1/4" flat panel Hardie boards, with 2" x 1/4" batten strips, being installed perpendicular to the structure. The panels will be reinforced with light gauge metal studs to help maintain rigidity.
  - ii. All material supplied will be AIS compliant.

Please see the below cost break down:

- Labor: \$191.18
- Material: \$6,154.80
- Equipment: \$0.00
- **Total Cost: \$6,345.98**

Should you have any questions or comments please do not hesitate in contacting me.

**Alan Williams**  
*Sr. Project Manager*



---

**Williams Industrial Services Group, LLC**  
591 Picketville Road · Jacksonville, FL 32220  
o: 904-696-9994 · m: 904-669-0831  
[acwilliams@wisgrp.com](mailto:acwilliams@wisgrp.com) · [www.wisgrp.com](http://www.wisgrp.com)