

From: [Moseley, Douglas](#)
To: [Rogers, Kevin](#)
Cc: [McGauley-Steinberg, Cheryl](#); [Bordner, Jason](#); [Kevin Wagner](#)
Subject: FW: Request for Federal Participation, Change Order 3, Palmetto Ave., 435677-1-58-01, G2390
Date: Monday, April 24, 2023 3:05:39 PM
Attachments: [ce_logo_240x46_ddfcf290-2d69-4d4c-a5c7-ee3ac33e0e44.png](#)
[Change Order 3 435677-1-58-01 G2390.docx](#)
[EltonAlan_GCS_4-08-2023.pdf](#)
[RE_Change Order 3, Palmetto Ave., G2390.pdf](#)

Kevin,

Concur with your analysis below. FHWA participating **granted** for \$1,375.00 and 3 days. Changes are value added and necessary to make project functionally operational.

Thanks,

Doug Moseley, P.E.

*District 2, Construction Engineer
Lake City Operations-Construction
(386) 961-7030 office
(386) 623-0601 mobile
Douglas.moseley@dot.state.fl.us*

From: Rogers, Kevin <Kevin.Rogers@dot.state.fl.us>
Sent: Monday, April 24, 2023 11:04 AM
To: Moseley, Douglas <Douglas.Moseley@dot.state.fl.us>; Bordner, Jason <Jason.Bordner@dot.state.fl.us>
Cc: Wagner, Kevin <kwagner@consoreng.com>; McGauley-Steinberg, Cheryl <Cheryl.McGauley-Steinberg@dot.state.fl.us>
Subject: FW: Request for Federal Participation, Change Order 3, Palmetto Ave., 435677-1-58-01, G2390

Doug/Jason,

Please see attached CO 03 on the subject **LAP** project for your review for federal participation. Of note:

- Adjustment is based on actual invoice price, see attached.
- There is no re-work, , delay, premium costs, or inefficiencies associated with this change
- The changes are Value Added adjustments needed to make the project functionally operational.
- All of this work falls within the Project Limits and is consistent with the Original Scope.

The cost breakdown is as follows:

Concrete cutting	1 Lump Sum	\$1,375.00
------------------	------------	------------

Additionally, adding 01 non-compensable day for the extra work and 02 days for inclement weather.

Therefore, the CCEI feels the request for **FHWA Participation** in the cost of \$1,375.00_ and **03 days** (1-extra work + 2-weather) **should be granted** in accordance with the guidelines provided in the contract documents and the FHWA Core Curriculum Manual.

Thank you,

Kevin D. Rogers
D2 District Construction Services Manager
Florida Department of Transportation
District 2 Construction Office
1109 South Marion Avenue
Lake City, FL 32025
Office- 386-961-7416
Kevin.Rogers@dot.state.fl.us

From: Kevin Wagner <kwagner@consoreng.com>
Sent: Monday, April 24, 2023 10:27 AM
To: Rogers, Kevin <Kevin.Rogers@dot.state.fl.us>
Cc: Lubben, Belinda <blubben@consoreng.com>; Williams, Lori <williams@consoreng.com>
Subject: Request for Federal Participation, Change Order 3, Palmetto Ave., 435677-1-58-01, G2390

EXTERNAL SENDER: Use caution with links and attachments.

Kevin,

Attached, please find Change Order No. 3 for Palmetto Ave., 435677-1-58-01, G2390 for your review and federal participation determination.

This change order addresses the following changes:

- Compensates the contractor for saw cutting along the face of the of the existing type F Curb and Gutter at stations – 115+70 to 117+74.
- Adds 2 weather Days and 1 Non-Compensable Contract Day

It is our recommendation that the full amount of \$1375.00, 2 added Weather and 1 Non Compensable Day be considered FHWA Participating.

Any questions, please let me know. Thanks.

Kevin Wagner

PROJECT ADMINISTRATOR

o: +1.352.281.6857 Ext. 51061

m: +1.352.281.6857



consoreng.com

The content of this email is confidential and intended for the recipient specified in message only. It is strictly forbidden to share any part of this message with any third party, without a written consent of the sender. If you received this message by mistake, please reply to this message and follow with its deletion, so that we can ensure such a mistake does not occur in the future.