## City of Green Cove Springs - Comprehensive Plan Update

		March			April		May			June				July			August			September			October			November			December Ja				anuary		February	
Phase I - Kickoff and Data																																				
Kick off with Staff																																		1 T		T
Task 1.2. Data Collection and Assessment																																				
Collect data from staff and other sources																																		t	_	1
Analyze data																																				1
Task 1.3. Project Website																																				Π
Produce Project Website																																		T		T
Task 1.4. Advisory Workshop																																				
Prepare for Workshop																																				T
Facilitate Workshop																																				
Task 1.5. Public Workshop																																				
Prepare for Worshop						-																														1
Facilitate Workshop																																				
Task 1.6. Existing Conditions - Update Data and Analysis																																				
Draft Data and Analysis																																				T
Staff Review	1																																, <u> </u>			1
Phase II. Recommendations Matrix																																				
Develop Matrix																																		Ħ		1
Conference Call with Staff																																		$\square$		1
Staff Review of Matrix																																			-	
Phase III. Update GOPs																																				
Comprehensive Plan (GOPs)																																		t	_	1
Staff / S&ME review																																				1
Revisions based on staff / S&ME comments																																	i	1	-	
Task 3.1.1. Advisory Group Meeting																																				
Facilitate Meeting																																				T
Task 3.1.2. Public Workshop/Open House																																				
Facilitate Open House																																				1
Task 3.1.3. PZB																																				
Facilitate Meeting																																		t	_	1
Task 3.1.4. City Council Meeting																						-														
Facilitate Meeting																															-		—	+	_	+-
Phase IV. Revision to Draft Plan																								Ť												
Revise Plan											-						-										-							+	_	+
Staff Review													-																					+		+
Phase V. Final Plan Adoption																																				
Task 5.1.1 Planning & Zoning Board Hearing									-																								——	┢╋	+-	←
Prepare for Hearing		+		$\vdash$					$\neg$		+				+					$\vdash$				+									-+	++	+	+
Attend Hearing				$\vdash$																+																+
Task 5.1.2. City Council (Transmittal Hearing)																																				1
Prepare for Hearing																																				1
Attend Transmittal Hearing																																				
DEO Review																																				
Task 5.2 Agency Comments																								$\perp$									ete	4		$\perp$
Task 5.2.1 City Council (Workshop and Adoption Hearing)					$ \rightarrow $																			_			_						$\vdash$	$\downarrow$		$\perp$
Workshop		-+		$\square$	+		_				+				+ +		_							_	$\mid$					+ $+$			<u> </u>			+
Prepare for Hearing					+			+							+ $+$	_								_			_			+ $+$	-			┢╋		4
Attend Adoption Hearing		-		$\vdash$			_				_					_	-							_	-		-							++	•	+
FINAL DOCUMENTS																																		┛		