



# STAFF REPORT

## CITY OF GREEN COVE SPRINGS, FLORIDA

**TO:** City Council Regular Session

**MEETING DATE:** 04/2/2024

**FROM:** Steve Thomas

**SUBJECT:** Council approval of change orders #1 and #2 in the aggregate amount of \$4,818.00 to C&H marine for the public safety boat dock extension. *Steve Thomas*

### BACKGROUND

Staff is asking for approval for two change orders for C& H marine. These changes are due to building code requirements that were identified after the project was awarded. We had to have a certified survey elevation of the top deck to satisfy DEP and the grant requirement this represents change order #1 in the amount of \$495.00. We then had to add more railing on the dock walkway railing due to code requirements related to spacing. This change order #2 is in the amount of \$4,323.00. The original contract amount is \$276,495.00. The new contract amount including both change orders will be \$281,313.00

### FISCAL IMPACT

001-3072-5006300 Change order # 1 \$495.00 Change order # 2 \$4,323.00 for a total of \$ 4,818.00

### RECOMMENDATION

Staff is recommending approval of change orders #1 and #2 in the aggregate amount of \$4,818.00 to C&H marine for the public safety boat dock extension.