



STAFF REPORT

CITY OF GREEN COVE SPRINGS, FLORIDA

TO: City Council Regular Session

MEETING DATE: August 6, 2024

FROM: Mike Null, Asst. City Manager

SUBJECT: Approval of Change Order #2 to contract with CGC, Inc for Walnut Street Improvements in the additive amount of \$14,873.00, bringing the total contract amount to \$3,219,852.00.
Mike Null

BACKGROUND

Council awarded this project to CGC, Inc. on September 19, 2023, in the amount of \$3,172,747. This award was a portion of Bid Number 2023-08.

On July 16, 2024, City Council approved Change Order #1 in the amount of \$32,232.00 to replace four (4) light pole bases. This change order was added at the request of City Staff. The plans call for hanging planters to be installed on all light poles, whether new, relocated or remaining in place. Four (4) light poles were to remain in place. However, during construction it was discovered that the concrete bases on these light poles were much smaller than the new ones and, therefore, insufficient to bear the weight of the new hanging planters, so staff asked that the concrete bases be replaced.

This Change Order #2 is also at the request of City Staff. It is to replace a broken section of sidewalk that was not slated to be replaced. It also contains a light pole, so another light pole base had to be added. Here are two pictures of the sidewalk that was replaced.



Replacing this section of sidewalk will create a better finished product to match the remainder of the sidewalk on this block. Staff is requesting approval of this Change Order.

FISCAL IMPACT

Funding is available from restricted surtax funds.

RECOMMENDATION

Approve Change Order #2 to contract with CGC, Inc for Walnut Street Improvements in the additive amount of \$14,873.00, bringing the total contract amount to \$3,219,852.00.