



STAFF REPORT

CITY OF GREEN COVE SPRINGS, FLORIDA

TO: City Council Regular Session

MEETING DATE: July 16, 2024

FROM: Mike Null, Asst. City Manager

SUBJECT: Approval of Change Order #1 to contract with CGC, Inc for Walnut Street Improvements in the additive amount of \$32,232.00, bringing the total contract amount to \$3,204,979.00.

Mike Null

BACKGROUND

Council awarded this project to CGC, Inc. on September 19, 2023, in the amount of \$3,172,747. This award was a portion of Bid Number 2023-08. This change order is added at the request of City Staff. The plans call for hanging planters to be installed on all light poles, whether new, relocated or remaining in place. Four (4) light poles were to remain in place. However, during construction it was discovered that the concrete bases on these light poles were much smaller than the new ones and, therefore, insufficient to bear the weight of the new hanging planters, so staff asked that the concrete bases be replaced. This estimate is in line with the original engineer's lighting estimates. Therefore, staff feels that the price is reasonable.

FISCAL IMPACT

Funding is available from restricted surtax funds.

RECOMMENDATION

Approve Change Order #1 to contract with CGC, Inc for Walnut Street Improvements in the additive amount of \$32,232.00, bringing the total contract amount to \$3,204,979.00.