



Project Scoping GVFD Radio Repeater Tower Installation

This document is to explain the Radio Tower Installation scoping document which was added to the general meeting agenda. The scoping document was first approved on April 11, 2022. I was able to order the antenna and cable for the new antenna, however because of supply and shipping issues we are still waiting for the cable; the antenna is now sitting in Juneau. Last year we were able to order the tower foundation plans and found it needed a 9 by 9 by 4-foot foundation to accommodate the size of the tower and antenna; this required a larger estimated price. Because of these changes, we thought it would be best to resubmit the scoping document to the council to get it approved again. I want to thank the council for allowing me to put in the updated scoping document and considering approving the scoping document for the Gustavus Volunteer Fire Department.