

Capital Projects 2021-2025

Capital Projects	Budget Requested	Amount Funded	Funded Project QuickBooks Class Name	Dept.	Short Form Complete	Full Scoping Document Submitted	Council Approval	Funded Date	Notes	Proposed Completion Date	Proposed Funding Source
Ongoing, already funded:											
Household Hazardous Waste Facility	\$ 59,450	\$ 59,450	CP18-07 Household Haz Waste Fac	DRC	N/A	12/5/2016	12/12/2016	5/13/2019		in progress	CIP, or AMLIP
Salmon River Harbor Clean-up & Kiosk	\$ 27,000	\$ 27,000	CP18-01 Salmon River Harbor	MF	N/A	1/3/2017	1/9/2017	6/11/2018		in progress	AMLIP
Wilson Rd. drainage improvement	\$ 40,000	\$ 40,000	CP18-02 Wilson Rd Drainage	Roads	N/A	1/26/2018	5/14/2018	6/11/2018 then returned; again 9/20/21		in progress	AMLIP
LIDAR	\$ 28,400	\$ 28,400	CP18-04 LIDAR of Gustavus		4/5/2018	n/a	4/9/2018	6/11/2018		Done	AMLIP
Library Roof Repair	\$ 50,000	\$ 150,000	CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19; revised 8/3/20	7/22/2019; revised 8/5/19; revised 8/10/20	8/12/2019; 9/21/20		Done	AMLIP CP and R&R
Gustavus Beach Improvements: Phase 1	\$ 65,800	\$ 53,150	CP19-03 Gustavus Beach Improv.	Admin	N/A	3/11/2019	3/11/2019	4/8/2019		in progress	AMLIP
Compost Yard Improvement	\$ 111,585	\$ 111,585	CP19-06 DRC Composting Facility	DRC	N/A	1/2/2018, revised 3/11/19	1/15/2018, revised 3/11/19	5/13/2019		in progress	CIP, or AMLIP CP and R&R
Inflow Storage & HHW Facility Storage Area	\$26,400, then \$62,000	\$ 62,000	CP18-05 DRC Pre-Processing	DRC	N/A	9/16/2016, revised 3/11/19	9/16/2016, revised 3/11/19	5/13/2019	6/11/18 amended scoping document; 3/11/19 amended	in progress	CIP, or AMLIP CARES Act
Fire Hall Rain Cistern System	up to \$25,000			GVFD						in progress	
Good River Bridge Repairs, Phase 1 engineering	\$ 15,000	\$ 15,000.00	CP21-03 Good River Bridge Repair	Roads	6/19/2021		7/19/2021	8/9/2021		in progress	
City Road Improvements, Phase 1 road engineer	\$ 30,000			Roads					use \$40K from Wilson Rd. CP, if FEMA reimburses	Near-term	
Main Building Replacement, Phase 1 design/eng.	\$ 30,000		CP21-05 DRC Main Bldg Replacement	DRC	N/A	2/3/2020	2/10/2020	10/11/2021		in progress	CIP
Old P.O./Preschool building refurbish	\$ 10,000	\$ 10,000.00	CP21-02 Refurbish Old P.O.	Admin	7/6/2021		7/19/2021	8/9/2021		Near-term	
MFC Building at Salmon River Boat Harbor	\$ 8,000	\$ 8,000.00	CP21-04 MFC Building at SRBH	MFC	6/26/2021		7/19/2021	8/9/2021		in progress	
Tsunami Siren Power Installation at SRBH	\$ 4,112	\$ 4,112.45	CP21-01 Tsunami Siren Power Ins	GVFD	7/6/2021		7/19/2021	8/9/2021		done	
Library Bike Shelter/Shed, Phase 1 design/eng.	\$ 15,000	\$ 15,000.00	CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19	7/22/2019; revised 8/5/19	8/12/2019	only \$10,000 moved 8/12/19; \$5000 still to transfer	Near-term	AMLIP
Flood Mitigation and Recovery	\$ 105,000								Operating Budget see Wilson Rd. drainage imp.	in progress	FEMA
Gustavus Fish Waste Disposal Station	\$ 5,000		CP21-06 Fish Waste Disposal	MF/DRC	8/25/2021		9/20/21	10/11/2021		Near-term	
Quick Attack/Wildland Firefighting Truck	\$ 80,000			GVFD	1/28/2020	N/A	2/10/2020			Near-term	CIP, or grants
Gravel Pit Improvements	pending		CP19-07 Gravel Extraction Improv.	Lands	N/A	4/25/2019	5/13/2019	postponed		Near-term	CIP, or AMLIP
Main Building Replacement, Phase 2 build	\$ 257,500			DRC	N/A	2/3/2020	2/10/2020			Mid-range	CIP
Roof/Building Exp. - Architectural & Engineering	\$ 30,000			GVFD	N/A	2/9/2018	2/12/2018			Mid-range	CIP
Library Expansion - Architectural & Engineering	\$ 30,000			Library	3/1/2018		2/11/2019			Mid-range	CIP
Drinking Water Point-Source Project Dev.	pending									Mid-range	
Structural Firefighting Gear (expire 2022)	\$ 82,500			GVFD						Mid-range	
Good River Bridge Repairs, Phase 2 construction				Roads						Mid-range	
Three Phase Power Installation				DRC						Mid-range	
Library Bike Shelter/Shed, Phase 2 construction			CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19	7/22/2019; revised 8/5/19	8/12/2019		Mid-range	AMLIP
Baler Purchase	\$ 166,630			DRC	N/A					Mid-range	
City Road Improvements, Phase 2 implementation				Roads						Mid-range	
Library Ventilation Fans Replacement	\$ 7,000			Library						Mid-range	
Refurbish/Repurpose Composting Quonset	\$ 15,000			DRC						Mid-range	
Salmon River Boat Harbor Barge Ramp Improvement				MF	N/A	9/2/2020	9/21/2020			Mid-range	AMLIP R&R
City Hall front room - carpeting, painting, windows	\$ 15,000			Admin	2/14/2018					Mid-range	
Landscape Design consultation				-split-	2/20/2018					Mid-range	
Utility Pick-up Truck	\$15-60,000.00			GVFD	2/15/2018					Mid-range	
Water Tender / Road Water Truck				GVFD	2/15/2018					Mid-range	
Grandpa's Farm Road Bridge & Culvert	\$ 250,000			Roads						Mid-range	USFWS and/or AKSSF
DRC Groundwater Monitoring Well Replacements	\$ 12,000			DRC						Mid-range	
DRC Glass Pulverizer - refurbish or replace	\$ 50,000			DRC						Mid-range	
City Buildings Air-Source Heat Pump Conversion	\$ 9,000.00									Mid-range	
Firehall Roof/Building Expansion, Phase 2 constr.	\$700,000			GVFD	N/A	2/9/2018	2/12/2018, revised 2/11/2019			Long-range	CIP - state, federal grant
Driveway Relocation or River Bank Stabilization				Admin	N/A					Long-range	AMLIP
City Hall & Fire Hall Energy Audit Repairs				GVFD & Admin	3/1/2018	Res. CY18-12				Long-range	
Edraulic Extrication Equipment	\$35,000			GVFD	2/15/2018					Long-range	AFG
911 System Upgrade				GVFD						Long-range	
GVFD Electric Meter Installation				GVFD						Long-range	
Library Expansion, Phase 2 constr.				Library	3/1/2018					Long-range	
DRC Shredder				DRC						Long-range	
DRC "Waste to Energy" Equipment				DRC						Long-range	
DRC Drive-on/Vehicle Scale				DRC						Long-range	
DRC Equipment Garage				DRC						Long-range	
DRC Sytrofoam Densifier				DRC						Long-range	
Landfill Closure 4-8 years	long-term			DRC	N/A					Long-range	
City Vehicle				-split-	2/20/2018					Long-range	
Salmon River Harbor Waterless Restrooms	\$70-90,000.00			MF						Long-range	
Salmon River Harbor Public Floats				MF						Long-range	
CAPIS 2018 submission											
CAPIS 2019 submission											
CAPIS 2020 submission											
CAPIS 2021 submission											

Capital Projects 2020-2025

Capital Projects	Budget Requested	Amount Funded	Funded Project QuickBooks Class Name	Dept.	Short Form Complete	Full Scoping Document Submitted	Council Approval	Funded Date	Notes	Proposed Completion Date	Proposed Funding Source
Ongoing, funded for 2018:											
Household Hazardous Waste Facility	\$ 59,450.00	\$ 59,450.00	CP18-07 Household Haz Waste Fac	DRC	N/A	12/5/2016	12/12/2016	5/13/2019		2021	CIP, or AMLIP
Salmon River Harbor Clean-up & Kiosk	\$ 27,000.00	\$ 27,000.00	CP18-01 Salmon River Harbor	MF	N/A	1/3/2017	1/9/2017	6/11/2018		in progress	AMLIP
Wilson Rd. drainage improvement	\$ 40,000.00	\$ 40,000.00	CP18-02 Wilson Rd Drainage	Roads	N/A	1/26/2018	5/14/2018	6/11/2018	pending LIDAR analysis	on hold	AMLIP
LIDAR	\$ 28,400.00	\$ 28,400.00	CP18-04 LIDAR of Gustavus		4/5/2018	n/a	4/9/2018	6/11/2018		in progress	AMLIP
Community Chest facility maintenance	\$ 10,000.00	\$ 10,000.00	CP19-02 Community Chest Maint.	DRC	3/11/2019	N/A	3/11/2019	4/8/2019		completed	AMLIP
Ongoing, funded for 2019:											
Library Roof Repair	\$ 50,000.00	\$ 150,000.00	CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19; revised 8/3/20	7/22/2019; revised 8/5/19; revised 8/10/20	8/12/2019; 9/21/20		in progress	AMLIP CP and R&R
Gustavus Beach Improvements: Phase 1	\$ 65,800.00	\$53,150.00	CP19-03 Gustavus Beach Improv.	Admin	N/A	3/11/2019	3/11/2019	4/8/2019		in progress	AMLIP
Compost Yard Improvement	\$ 111,585.00	\$ 111,585.00	CP19-06 DRC Composting Facility	DRC	N/A	1/2/2018, revised 3/11/19	1/15/2018, revised 3/11/19	5/13/2019		in progress	CIP, or AMLIP CP and R&R
Inflow Storage & HHW Facility Storage Area	\$26,400, then \$62,000	\$ 62,000.00	CP18-05 DRC Pre-Processing	DRC	N/A	9/16/2016, revised 3/11/19	9/16/2016, revised 3/11/19	5/13/2019	6/11/18 amended scoping document; 3/11/19 amended	in progress	CIP, or AMLIP
Funded for 2020:											
Lifepak15 Cardiac AED/Monitor	\$ 38,000.00			GVFD	1/28/2020	N/A	2/10/2020	9/21/2020	purchase in progress	completed	Code Blue & CIP or AMLIP
City Hall Copier/Printer/Scanner/Fax	\$ 4,000.00			Admin						completed	CARES Act
Salmon River Boat Harbor Boat Launch Repair				MF	9/2/2020	N/A	9/21/2020	12/14/2020		completed	operating budget
Quick Attack/Wildland Firefighting Truck	\$ 80,000.00			GVFD	1/28/2020	N/A	2/10/2020			Near-term	CIP, or AMLIP
Main Building Replacement	\$ 287,500.00			DRC	N/A	2/3/2020	2/10/2020			Near-term	CIP
Fire Hall Rain Cistern System	up to \$25,000			GVFD						Near-term	
Salmon River Boat Harbor Barge Ramp Improvement				MF	N/A	9/2/2020	9/21/2020			Near-term	AMLIP R&R
Good River Bridge Repairs - engineering	\$ 25,000.00			Roads						Near-term	
City Road Improvements	\$ 30,000.00			Roads					plus \$40K from Wilson Rd. Cf	Near-term	
Library Bike Shelter/Shed	\$ 25,000.00	\$ 15,000.00	CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19	7/22/2019; revised 8/5/19	8/12/2019	only \$10,000 moved 8/12/19; \$5000 still to transfer	Near-term	AMLIP
Roof/Building Exp. - Architectural & Engineering	\$ 30,000.00			GVFD	N/A	2/9/2018	2/12/2018			Mid-range	CIP
Library Expansion - Architectural & Engineering	\$ 30,000.00			Library	3/1/2018		2/11/2019			Mid-range	CIP
Drinking Water Point-Source Project Dev.										Mid-range	
Baler Purchase	\$ 166,630.00			DRC	N/A					Mid-range	
Three Phase Power Installation				DRC						Mid-range	
Refurbish/Repurpose Composting Quonset	\$ 15,000.00			DRC						Mid-range	
Gravel Pit Improvements	\$ 500,000.00		CP19-07 Gravel Extraction Improv.	Lands	N/A	4/25/2019	5/13/2019	postponed		Mid-range	AMLIP
Structural Firefighting Gear	\$ 82,500.00			GVFD						Mid-range	
Salmon River Boat Harbor Fish Waste Disposal Bin				MF/DRC						Mid-range	
City Hall front room - carpeting, painting, windows	\$ 15,000.00			Admin	2/14/2018					Mid-range	
Landscape Design consulting				-split-	2/20/2018					Mid-range	
Utility Pick-up Truck	\$15-60,000.00			GVFD	2/15/2018					Mid-range	
Water Tender / Road Water Truck				GVFD	2/15/2018					Mid-range	
Grandpa's Farm Road Bridge & Culvert	\$ 250,000.00			Roads						Mid-range	USFWS and/or AKSSF
DRC Groundwater Monitoring Well Replacements	\$ 12,000.00			DRC						Mid-range	
DRC Glass Pulverizer - refurbish or replace	\$ 50,000.00			DRC						Mid-range	
Roof/Building Expansion	\$700,000			GVFD	N/A	2/9/2018	2/12/2018, revised 2/11/2019			Long-range	CIP - state, federal grant
Driveway Relocation or River Bank Stabilization				Admin	N/A					Long-range	AMLIP
Old P.O./Preschool building refurbish				Admin	2/20/2018					Long-range	
City Hall & Fire Hall Energy Audit Repairs				GVFD & Admin	3/1/2018	Res. CY18-12				Long-range	
Edraulic Extrication Equipment	\$35,000			GVFD	2/15/2018					Long-range	AFG
911 System Upgrade				GVFD						Long-range	
GVFD Electric Meter Installation				GVFD						Long-range	
Library Expansion				Library	3/1/2018					Long-range	
DRC Shredder				DRC						Long-range	
DRC "Waste to Energy" Equipment				DRC						Long-range	
DRC Drive-on/Vehicle Scale				DRC						Long-range	
DRC Equipment Garage				DRC						Long-range	
DRC Sytrofoam Densifier				DRC						Long-range	
Landfill Closure 4-8 years	long-term			DRC	N/A					Long-range	
City Vehicle				-split-	2/20/2018					Long-range	
Salmon River Harbor Waterless Restrooms	\$70-90,000.00			MF						Long-range	
Salmon River Harbor Public Floats				MF						Long-range	
CAPSIS 2018 submission											
CAPSIS 2019 submission											
CAPSIS 2020 submission											

Capital Projects 2019-2024

Capital Projects	Budget Requested	Amount Funded	Funded Project QuickBooks Class Name	Dept./ Committee	Short Form Complete	Full Scoping Document Submitted	Council Approval	Funded Date	Notes	Proposed Completion Date	Proposed Funding Source
Funded for 2018 (most by FY18-22NCO):											
Preprocessing Storage & Driveway:											
Storage Bins/Pallet Jack (\$18,000)	\$ 18,000.00	\$ 18,000.00	CP18-06 DRC Storage Bins - Jack	DRC	N/A	9/16/2016	9/16/2016	4/8/2019		done	AMLIP
Household Hazardous Waste Facility	\$ 59,450.00	\$ 59,450.00	CP18-07 Household Haz Waste Fac	DRC	N/A	12/5/2016	12/12/2016	5/13/2019		2020	CIP, or AMLIP
Salmon River Harbor Clean-up & Kiosk	\$ 27,000.00	\$ 27,000.00	CP18-01 Salmon River Harbor	MF	N/A	1/3/2017	1/9/2017	6/11/2018		in progress	AMLIP
Wilson Rd. - ditching, culverts	\$ 40,000.00	\$ 40,000.00	CP18-02 Wilson Rd Drainage	Roads	N/A	1/26/2018	5/14/2018	6/11/2018		on hold	AMLIP
LIDAR	\$ 28,400.00	\$ 28,400.00	CP18-04 LIDAR of Gustavus		4/5/2018	n/a	4/9/2018	6/11/2018		in progress	AMLIP
Community Chest facility maintenance	\$ 10,000.00	\$ 10,000.00	CP19-02 Community Chest Maint.	DRC	3/11/2019	N/A	3/11/2019	4/8/2019		in progress	AMLIP
Funded for 2019:											
Council Chambers Upgrade	\$ 5,250.00	\$ 5,250.00	CP19-01 Council Chambers	Admin	finite	finite	3/11/2019	3/11/2019		done	AMLIP
Library Bike Shelter/Shed	\$ 15,000.00	\$ 15,000.00	CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19	7/22/2019; revised 8/5/19	8/12/2019	only \$10,000 moved 8/12/19; \$5000 still to transfer	on hold	AMLIP
Library Roof Repair	\$ 50,000.00	\$ 50,000.00	CP19-08 Library Roof/Shed/Awning	Library	N/A	7/22/2019; revised 8/5/19	7/22/2019; revised 8/5/19	8/12/2019		in progress	AMLIP R&R
Library Heating Control Upgrade	\$ 6,500.00	\$ 6,500.00	CP 19-05 Library Heating Upgrade	Library	4/8/2019	N/A	4/8/2019	4/8/2019		done	AMLIP R&R
Gustavus Beach Improvements: Phase 1	\$ 65,800.00	\$53,150.00	CP19-03 Gustavus Beach Improv.	Admin	N/A	3/11/2019	3/11/2019	4/8/2019	Phase 1	in progress	AMLIP
Compost Yard Improvement	\$ 111,585.00	\$ 111,585.00	CP19-06 DRC Composting Facility	DRC	N/A	1/2/2018, revised 3/11/19	1/15/2018, revised 3/11/19	5/13/2019	Phase 2	in progress	CIP, or AMLIP CP and R&R
GVFD Stryker Power Cot and Power Load	\$ 35,000.00	\$ 35,000.00	CP19-04 GVFD Stryker Power Cot	GVFD	3/11/2019	N/A	3/11/2019	4/8/2019	Total cost = \$42,000. Code Blue grant = \$7000	done	AMLIP
Gravel Pit Improvements	\$ 500,000.00		CP19-07 Gravel Extraction Improv.	Lands	N/A	4/25/2019	5/13/2019	postponed		2021?	AMLIP
Inflow Storage & HHW Facility Storage Area	\$26,400, then \$62,000	\$ 62,000.00	CP18-05 DRC Pre-Processing	DRC	N/A	9/16/2016, revised 3/11/19	9/16/2016, revised 3/11/19	5/13/2019	6/11/18 amended scoping document; 3/11/19 amended	2020	CIP, or AMLIP
Library Expansion - Architectural & Engineering	\$ 30,000.00	\$ -		Library	3/1/2018		2/11/2019			Mid-range	CIP
Roof/Building Expansion - Architectural & Engineering	\$ 30,000.00			GVFD	N/A	2/9/2018	2/12/2018			Mid-range	CIP
Lifepak15 Cardiac AED/Monitor	\$ 38,000.00			GVFD	2/1/2019					Mid-range	Code Blue & ?
Gustavus Beach Improvements: Parking Area	\$ 40,000.00			Admin	N/A	3/11/2019	3/11/2019		Phase 2	Mid-range	
Refurbish/Repurpose Composting Quonset	\$ 15,000.00	\$ -		DRC					Phase 3	Mid-range: 2020?	
Landscape Design consulting		\$ -		-split-	2/20/2018				Phase 1	Mid-range	
Utility Pick-up Truck		\$ -		GVFD	2/15/2018					Mid-range	
City Hall & Fire Hall Energy Audit Repairs				GVFD & Admin	3/1/2018	Res. CY18-12				Mid-range	
Roof/Building Expansion	\$700,000			GVFD	N/A	2/9/2018	2/12/2018, revised 2/11/2019			Long-range	CIP - state, federal grant
Driveway Relocation or River Bank Stabilization		\$ -		Admin	N/A				Phase 2	Long-range	AMLIP
City Hall front room - carpeting, painting, windows		\$ -		Admin	2/14/2018					Long-range	
Old P.O./Preschool building refurbish		\$ -		Admin	2/20/2018					Long-range	
Water Tender / Road Water Truck		\$ -		GVFD	2/15/2018					Long-range	
Edraulic Extrication Equipment	\$35,000			GVFD	2/15/2018					Long-range	AFG
911 System Upgrade		\$ -		GVFD						Long-range	
Library Expansion		\$ -		Library	3/1/2018					Long-range	
Grandpa's Farm Road Bridge & Culvert				Roads						Long-range	USFWS and/or AKSSF
Main Building Replacement	before landfill closes	\$ -		DRC	N/A	will be part of plan to be submitted in 2019				Long-range	
Landfill Closure 4-8 years	long-term	\$ -		DRC	N/A	will be part of plan to be submitted in 2019				Long-range	
Baler Purchase	long-term	\$ -		DRC	N/A	will be part of plan to be submitted in 2019				Long-range	
City Vehicle		\$ -		-split-	2/20/2018					Long-range	
Salmon River Harbor Waterless Restrooms				MF						Long-range	
Salmon River Harbor Public Floats				MF						Long-range	
Total Capital Projects	\$1,859,985.00	\$ 521,335.00									
CAPGIS 2018 submission											
CAPGIS 2019 submission											

Capital Projects

Capital Projects	Budget Requested	Amount Funded	Funded Project Class Name	Dept./ Committee	Scoping Document Submitted	Council Approval	Funded Date	Notes	Proposed Completion Date	Proposed Funding Source
Driveway Relocation or River Bank Stabilization	\$ 20,000.00	\$ -		Admin				River is eroding existing driveway		CP
Paint Exterior of City Hall		\$ -		Admin						
IT Overhaul - equipment purchases		\$ -		Admin						
Large Screen & Projector/Laptop Tether		\$ -		Admin						
City Hall front room - carpeting, painting, windows		\$ -		Admin						
Roof over front door		\$ -		Admin						
Salmon River Playground	\$ 20,000.00	\$ 20,000.00	2018 EFG - SRP Playground	Admin		12/11/2017	12/11/2017	Endowment Fund Grant 2018	2018	EFG
Preprocessing Storage & Driveway:		\$ -		DRC	9/16/2016	9/16/2016	Partial 3/13/17	Several sub-projects:	ASAP	CP
Driveway Improvements (\$10,000)		\$ 10,000.00	CP17-02 DRC	DRC	10/3/2016	10/10/2016	3/13/2017	propose to amend scoping document	In Progress	AMLIP
Storage Bins/Pallet Jack (\$18,000)	\$ 18,000.00	\$ -		DRC						
Preprocessing Storage (\$26,400)	\$ 26,400.00	\$ -		DRC						
Tree Planting/Earth work (\$3,300)	\$ 3,300.00	\$ -		DRC						
Household Hazardous Waste Facility	\$ 59,450.00	\$ -		DRC	12/5/2016	12/12/2016			FY18	CIP
Household Hazardous Waste Collection Event	\$18,535.00	FY18 oper. budget		DRC	10/31/2017	Feb. 2018				
Composting Quonset Replacement - design	\$2500-\$5000	\$2500 in FY18	oper. budget	DRC	1/2/2018	Jan. 2018	NCO 1/15/2018	Phase 1		
Composting Quonset Replacement - structure	unknown	\$ -		DRC				Phase 2		
Refurbishing Old Quonset	\$12,310.00	\$ -		DRC				Phase 3		
Digital Scale Replacement	\$3,170.00	FY19 oper. budget		DRC						
Back-up Camera for A770 Bobcat	\$940.00	\$ -		DRC						
Main Building Replacement	before landfill closes	\$ -		DRC				will be part of plan to be submitted in July 2018		
Landfill Closure 4-8 years	long-term	\$ -		DRC						
Baler Purchase	long-term	\$ -		DRC						
SCBA sets x 8	\$52,000-\$72,000	\$ -		GVFD				applying for grant in 2018		
Utility Pick-up Truck		\$ -		GVFD						
Water Tender / Road Water Truck		\$ -		GVFD						
Roof/Building Expansion	1-3 years	\$ -		GVFD	Travis working on					
Dry Hydrants & Alternative Water Sources		\$ -		GVFD						
911 System Upgrade		\$ -		GVFD						
Book Shelves for Young Adult Section	\$1,000.00	\$ -		Library						
Carpet Steam Cleaner	\$200.00	\$ -		Library						
IT Overhaul - Laptop for Patron Search Station	\$350.00	\$ -		Library	Phoebe work on IT RFP					
IT Overhaul - Server for local network	\$1,500.00	\$ -		Library						
IT Overhaul - move iPad safe	\$200.00	\$ -		Library						
IT Overhaul - New back up drives		\$ -		Library						
IT Overhaul - CPU for front desk	\$200.00	\$ -		Library						
IT Overhaul - New Scanner/Copier/Printer	\$2,000.00	\$ -		Library						
Change Heat Source		\$ -		Library	Bre & Barb			energy audit first		
Lawn Mower to share with City?	\$500.00	\$ -		Library						
Repair of lighting in Main Circulation Area		\$ -		Library	Bre & Barb			energy audit first?		
Roof Repair	internally funded FY18			Library						
Bike Shelter	\$18,695.85	\$ -		Library	10/31/2017					
Shed	\$1,100.00	\$ -		Library						
Salmon River Harbor Clean-up	\$ 27,000.00	\$ -		MF	1/3/2017	1/9/2017		submitted by Mike Taylor		CP
Improved drainage along Wilson Rd.	\$40,000			Roads	Mike					
Culvert under Fairweather, improved drainage	\$5,000.00	FY19 oper. budget		Roads	Mike					
Road name signs				Roads	Mike					
Total Capital Projects	\$ 274,850.85	\$ 30,000.00						Other Projects/Major Purchases in the Future:		
								CH copier		
Department Head near-term priority								GVFD telehealth		
CAPSIS 2018 submission								??Community block grant - with school to replace gym		
Move to operating budget								Good River bridge - road maintenance budget		

Capital Projects

Capital Projects	Budget Requested	Amount Funded	Funded Project Class Name	Department/ Committee	Scoping Document Submitted	Council Approval	Funded Date	Notes	Proposed Completion Date	Proposed Funding Source
City Hall Driveway relocation	\$ 20,000.00	\$ -		Admin				River is eroding existing driveway		CP
Compost Yard Improvement	\$ 26,400.00	\$ 30,000.00	CP17-02 DRC		10/10/2016	10/10/2016	3/13/2017	Pre-processing storage/site improvement	Completed	AMLIP
Topographic Survey	\$ 9,000.00	\$ 9,000.00	CP17-02 DRC	DRC	11/7/2016	11/14/2016	3/13/2017		Completed	AMLIP
Preprocessing Storage & Driveway:				DRC	9/16/2016	9/16/2016	Partial 3/13/17	Several sub-projects:	ASAP	CP
Driveway Improvements (\$10,000)		\$ 10,000.00	CP17-02 DRC	DRC	10/3/2016	10/10/2016	3/13/2017	Driveway Improvements	In Progress	AMLIP
Storage Bins/Pallet Jack (\$18,000)	\$ 18,000.00									
Preprocessing Storage (\$26,400)	\$ 26,400.00									
Tree Planting/Earth work (\$3,300)	\$ 3,300.00									
Household Hazardous Waste Facility	\$ 44,000.00	\$ -		DRC	12/5/2016	12/12/2016			FY18	CIP
Salmon River Harbor Clean-up	\$ 27,000.00	\$ -		MF	1/3/2017	1/9/2017		submitted by Mike Taylor		CP
Engine 34 Replacement	\$ 125,000.00	\$ 124,309.04	CP17-04 GVFD	GVFD	5/8/2017	5/8/2017	5/15/2017		finalizing	AMLIP/Northrim
								closes out AMLIP-Beach; plus \$255.00 from CIP-14-DC-055; plus EFG \$36,894.00 (total funding = \$71,219.72)		
SRP Bathroom	\$ 75,000.00	\$ 34,070.72	CP17-01 SRP	Admin	8/8/2016	8/8/2016	9/19/2016		Completed	EFG/CP/AMLIP
Total Capital Projects	\$ 374,100.00	\$ 207,379.76								
Other Projects/Major Purchases:										
Library roof	building & maintenance	\$ allocated for now - need CP if it's a larger job								
Library lighting										
GVFD back stairs										
GVFD roof										
CH copier										
Composting Quonset replacement										
IT Overhaul										
12 bottles for airpacks for GVFD - expiring 03/18										
GVFD 911 system: antenna, ability to record calls										
GVFD telehealth										

Capital Projects	Budget Requested	Amount Funded
Bobcat A770 (All Wheel Steer Loader)	\$ 60,000.00	\$ 60,000.00
CH Addition IT Wiring Project	\$ 7,331.77	\$ 7,331.77
IT Overhaul - equipment purchases	\$5,000	\$ 5,000.00
Driveway Improvements (\$10,000)	\$ 10,000.00	\$ 14,740.00
Composting Quonset Replacement - design	\$2500-\$5000	\$ 2,500.00
Central Lighting Replacement		\$ -
Road name signs	\$ 22,100.00	\$ 22,100.00
Salmon River Playground	\$ 20,000.00	\$ 20,000.00
SCBA sets x 10	\$52,000-\$72,000	\$ 73,532.40

Funded Project Class Name	Department /Committee	Short Form Complete	Scoping Document Submitted	Council Approval
CP16-01 DRC	DRC		01/05/2016	1/11/2016
CP16-02 CH IT	Admin		**	8/8/2016
(oper. budget)	Admin	2/14/2018	n/a	thru budget
CP17-02 DRC	DRC	N/A	9/16/2016	9/16/2016
(oper. budget)	DRC	N/A	1/2/2018	1/15/2018
(oper. budget)	Library	3/1/2018	short form rec'd; experimentin	
CP18-03 Road Name Signs	Roads	N/A	Jan. 2018	4/9/2018
2018 EFG - SRP Playground	Admin	N/A	Oct. 2017	12/11/2017
CP18-08 SCBA	GVFD	2/15/2018	n/a	finite purchase

	Funded Date	Notes	Proposed	Proposed
			Completion Date	Funding Source
	7/14/2016	DRC Skid steel	Completed	CP
	8/8/2016		Completed	CP
	thru budget	FY18-FY19 op	done	operating
	3/13/2017	6/11/18 amend	done	budget
	1/15/2018	Phase 1	done	AMLIP
				operating
g in-house		FY18 operating	done	budget
	6/11/2018		done	AMLIP
	12/11/2017	Endowment Fu	done	EFG
	11/8/2018	grant unsucces	done	AMLIP

Notes from Lori's tenure:

Capital Projects AMLIP	\$165,000.00
GCN AMLIP (.5)	\$1,950.04
Lands AMLIP (.7)	\$6,509.66
Library AMLIP (.2)	\$48,097.37
Public Works AMLIP (.6)	\$34,676.74
Admin AMLIP transfers (.10)	\$40,211.40
GVFD AMLIP transfers (.4)	\$781.06
DRC AMLIP transfers (.9)	\$122,527.51
Beach AMLIP transfers (.11)	\$34,042.60
Marine Facilities AMLIP transfers (.3)	\$9,500.00
Roads AMLIP transfers (.8)	\$76,200.00
Net Transfers to AMLIP savings (red=negative)	\$38,096.38
Net Transfers to FY17 Budget	\$38,096.38
Capital Projects Budgets	
DRC driveway	\$10,000.00
DRC skid steer loader	\$60,000.00
DRC Compost yard pad installation	\$25,000.00
SRP Bathroom	\$50,000.00
City Hall Driveway relocation	\$20,000.00
Total Capital Project Transfers	\$165,000.00

10/27/17 AMLIP account statuses from Phoebe:

CoG Main Account (.1)	\$1,174,842.68
MFC (.3)	\$88,089.90
Road Maint (.8)	\$174,858.80
Capital Projects AMLIP - merge accts. below?	
Library (.2)	\$48,493.02
GVFD (.4)	\$0.38
GCN (.5)	\$1,965.58

Public Works (.6)	\$34,962.09
Lands (.7)	\$6,563.08
DRC (.9)	\$13,982.03
Admin (.10)	\$40,550.41
Beach (.11)	\$36.02
	\$146,552.61

This would be a new account

Close this account

Close this account

Close this account

Close this account

Close this account

Close this account

Close this account

Close this account

From AMLIP Gen to AMLIP Marine Fac for R&R savings

should we do more?

Roads funded from Road Maint AMLIP USFS Receipt savings

This is net reduction in AMLIP savings

Amount transferred to FY17 budget from AMLIP USFS Receipt savings

This is reappropriated unused USFS Receipts revenue from past

Replace mud quagmire with sub base rock + gravel pad

River is eroding existing driveway

All cap projects funded from AMLIP past unused revenue savings

encumbered funds - must be used for road maintenance

This would be a new account