## **CHANGE ORDER NO.: 2**

Owner: Engineer: Contractor: Project: Contract Name: Date Issued;	Town of Halfmoon  MJ Engineering and Land Surv J Squared Construction Corp.  Water Treatment Plant Pump 1G – General Construction August 30, 2024 Effe	Replacemen	Owner's Project Engineer's Proj Contractor's Pr ts Change Order:	ect No.: oject No.:	964.42	
The Contract is modified as follows upon execution of this Change Order:						
Description: This final deduct Change Order reconciles all unused contingency allowance funds. This Changer Order also increases the Contract Time for Substantial Completion and Final Completion to reflect the actual dates for which these milestones were achieved.						
Attachments: None	•			C. C. B		
Chang	ge in Contract Price	A	Change in Con	tract Times		
Original Contract Pr		Original Cont			0	
		0.500 500 500 500	l Completion:	June 30, 20		
\$ 995,500.00		1	inal payment	July 31, 202		
[Increase] [Decrease		<del>eer</del> ease] from pro	eviously appro	oved Change		
Change Orders No.	1 to No. 1:	Orders No.1	to No (1). Completion:	Warch 31, 2	1024	
\$ N/A		I .	inal payment	April 30, 20		
Contract Price prior to this Change Order: Contract Times prior to this Change Order:						
,			Completion:	March 31, 2	2024	
\$ 995,500.00		Ready for f	inal payment:	April 30, 20		
[ <del>Increase</del> ] [Decrease	e] this Change Order:	Increase this	Change Order:			
		₹V.	Completion:	June 30, 20		
\$ \$20,660.00	4	Ready for f	inal payment:	September	30, 2024	
Contract Price incor	Contract Times with all approved Change Orders:					
¢ 074.340.04		V31627	Completion:	June 30, 20		
\$ 974,340.0		keady for t	inal payment:	September	30, 2024	
By: J. J.	Authorized by Owner					
Title: Project M	anager					
Date: August 30						
Accepted by Contractor		Approved by Funding Agency (if applicable)				
By: γ.		N/A				
Title: President			N/A			
Date: 30 August 2024						