

CHANGE ORDER NO.: 2

Owner: Town of Halfmoon
Engineer: MJ Engineering and Land Surveying, P.C.
Contractor: Koval Contracting, LLC
Project: Button Road Water Storage Tank
Contract Name: 1E – Electrical Construction
Date Issued: February 28, 2025
Owner's Project No.:
Engineer's Project No.: 964.25
Contractor's Project No.:
Effective Date of Change Order: February 28, 2025

The Contract is modified as follows upon execution of this Change Order:

Description: This deduct Change Order adjusts the Contract Price based on the Final Payment Summary dated 2/28/2025.

Attachments: Final Payment Summary dated 2/28/2025

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 99,000.00	Original Contract Times: Substantial Completion: October 31, 2023 Ready for final payment: November 30, 2023
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. ____: \$ N/A	[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 1: Substantial Completion: June 28, 2024 Ready for final payment: July 26, 2024
Contract Price prior to this Change Order: \$ 99,000.00	Contract Times prior to this Change Order: Substantial Completion: N/A Ready for final payment: N/A
[Increase] [Decrease] this Change Order: \$ 20,000	[Increase] [Decrease] this Change Order: Substantial Completion: N/A Ready for final payment: N/A
Contract Price incorporating this Change Order: \$ 79,000.00	Contract Times with all approved Change Orders: Substantial Completion: June 28, 2024 Ready for final payment: July 26, 2024

Recommended by Engineer

By: Bama Fitzgerald
Title: Design Engineer
Date: February 28, 2025

Authorized by Owner

Accepted by Contractor

By: [Signature]
Title: Managing Member
Date: 3/4/2025

Approved by Funding Agency (if applicable)

N/A
N/A
N/A

EICDC® C-941, Change Order.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies
and American Society of Civil Engineers. All rights reserved.