

# Vantage Construction Company

Project Location : **Hamburg Township Offices Bathrooms**  
Customer Name: **Tony Randazzo**

Run Date: 16-Aug-23

## INVOICE

Description of change: Multiple Changes

Date of Change Order: Date 08/14/23

### Quotation/Description of Change

1	FMG had to cut down the concrete	\$	1,325
2	Carried floor tile thru the hallway	\$	2,300
3	Added 5 recessed lights	\$	625
4	Seperated the hallway lights from the main hallway lightswitch	\$	100
<b>TOTAL VALUE OF THIS CONTRACT COST ADJUSTMENT</b>		Grand Total \$	4,350

Original Contract Amount	\$	110,180
--------------------------	----	---------

New Adjusted Contract Amount	\$	114,530
------------------------------	----	---------

Payments Received To Date	\$	-
---------------------------	----	---

Balance Due	\$	114,530
-------------	----	---------

<b>Work is complete, please pay this week.</b>	Grand Total \$	114,530
--	----------------	---------