

## PROGRESS SCHEDULE - 2020 SPEC BOOK

Information required by MDOT in order to establish a construction schedule. This form is not required when an alternate schedule submittal or platform is used (i.e. CPM, Bar Chart). Please refer to the "MDOT Construction Scheduling website" for a user-friendly spreadsheet template of this form along with additional guidance and reference material.

Page 1 of 1

Attachments: 0

Distribution: Original - Project Files

CONTRACT ID 133809SG2023		WORK DESCRIPTION Park and Trail Improvements				
CONTRACTOR L.J. Construction Inc		SCHEDULE TYPE <input checked="" type="checkbox"/> Initial <input type="checkbox"/> Update			DATE SUBMITTED 07/08/2025	
LETTING DATE 04/17/2025	AWARD DATE 07/03/2025	ESTIMATED START 09/02/2025			ESTIMATED COMPLETION 10/17/2025	
PLANNED WORK DAYS <input checked="" type="checkbox"/> Monday <input checked="" type="checkbox"/> Tuesday <input checked="" type="checkbox"/> Wednesday <input checked="" type="checkbox"/> Thursday <input checked="" type="checkbox"/> Friday <input type="checkbox"/> Saturday <input type="checkbox"/> Sunday					PLANNED WORK HOURS 7:00 am to 5:00 pm	
ACTIVITY / ITEM OF WORK / MILESTONE	START DATE	FINISH DATE	DURATION (work days)	% COMPLETE	REMAINING DURATION	CONTROLLING OPERATION
SESC	09/02/2025	09/03/2025				<input type="checkbox"/>
Clearing/Removals	09/03/2025	09/05/2025				<input type="checkbox"/>
Path Work	09/08/2025	09/26/2025				<input type="checkbox"/>
Paving	09/29/2025	09/30/2025				<input type="checkbox"/>
Playgrounds	09/24/2025	10/02/2025				<input type="checkbox"/>
Pads	10/01/2025	10/02/2025				<input type="checkbox"/>
Canoe Launch	10/01/2025	10/06/2025				<input type="checkbox"/>
Concrete Work	10/06/2025	10/08/2025				<input type="checkbox"/>
Restoration	10/08/2025	10/14/2025				<input type="checkbox"/>
Cleanup	10/14/2025	10/16/2025				<input type="checkbox"/>
Project Complete	10/16/2025	10/17/2025				<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
						<input type="checkbox"/>
DESCRIPTION OF PLANNED WORK CREWS (Major/specialty subcontractors, major pieces of equipment, plants, etc. Reference 108.05.A.2.e)						
Grading Crew - L.J. Construction Inc; Concrete Work - GM and Sons; HMA Work - American Asphalt						
OTHER COMMENTS (Weather considerations, seasonal suspensions, non-work periods, night work, third-party operations, etc. Reference 108.05A.2.e&f)						
Overlapping dates due to multiple crews working simultaneously. All work is weather dependent. Schedule is based on material and crew availability.						
<b>APPROVAL</b> - Approval can be designated through direct documented correspondence with the Contractor, otherwise electronic signatures or PDF stamps may be used in the field below to indicate approval. Refer to section <a href="#">108.05 Progress Schedule</a> of the Construction Manual for additional guidance. This is to be completed by the project engineer.						
<b>Local Agency/Consultant Managed Project:</b> As applicable, confer with the Local Public Agency Responsible Charge (LRC) and/or the MDOT Responsible Charge (MRC; typically the MDOT Construction Engineer) prior to approval.						