



June 10, 2025

Village of Harrison  
Attn: Chad Pelishek, Village Manager  
W5298 Highway 114  
Harrison, WI 54952

Re: Village of Harrison  
2025 Asphalt Street Resurfacing Program  
Change Order #1  
McM. No. H0006-09-24-00403

Dear Chad:

Enclosed herewith is Change Order #1 for the above referenced project. This change is an increase in the Contract in the amount of \$39,735.00. The current Contract Price is \$1,752,302.53.

Please review and sign in the space provided. Return signed copy to our office, and we will distribute accordingly.

Should you have any questions, please contact our office at your convenience.

Respectfully,

McMahon Associates, Inc.

A handwritten signature in blue ink, appearing to read "Lee R. Reibold".

Lee R. Reibold, P.E.  
Associate / Sr Municipal & Civil Engineer

LRR:car

Enclosure: Change Order #1

# McMAHON

## ENGINEERS ARCHITECTS

McMAHON ASSOCIATES, INC.

1445 MCMAHON DRIVE P.O. BOX 1025  
NEENAH, WI 54956 NEENAH, WI 54957-1025TELEPHONE: 920.751.4200  
FAX: 920.751.4284

## CHANGE ORDER

Northeast Asphalt, Inc.  
W6380 Design Drive  
Greenville, WI 54942

Contract No. H0006-09-24-00403  
Project File No. H0006-09-24-00403  
Change Order No. One (1)  
Issue Date: May 29, 2025  
Project: Village of Harrison-2025 Asphalt  
Street Resurfacing Program

### You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
1.1	ADD Replace Broken Inlet Casting-Snapdragon\Strawflower, 3 Each @ \$1,450.00 per Ea.	+ \$4,350.00
1.2	ADD Replace Broken Inlet Casting-Snapdragon\Strawflower, 1 Each @ \$1,000.00 per Ea.	+\$1,000.00
1.3	ADD Manhole Casting Adjustment-Sanpdragon\Strawflower, 12 Each @ \$800.00 per Ea.	+\$9,600.00
1.4	ADD Replace Broken Water Valve Box-Snapdragon\Strawflower, 1 Each @ \$300.00 per Ea.	+\$300.00
1.5	ADD Rennwood Park Trail 3" HMA Paving, 83 Tons @ \$295.00 per Ton	+\$24,485.00
	<b>TOTAL</b>	<b>+ \$39,735.00</b>


### The Changes Result In The Following Adjustments:


	CONTRACT PRICE	TIME
Prior To This Change Order	\$1,712,567.53	days
Adjustments Per This Change Order	+ \$39,735.00	days
Current Contract Status	<b>\$1,752,302.53</b>	days

Recommended:  
**McMAHON ASSOCIATES, INC.**  
Neenah, Wisconsin

Accepted:  
**NORTHEAST ASPHALT, INC.**  
Greenville, Wisconsin

Authorized:  
**VILLAGE OF HARRISON**  
Calumet County, Wisconsin

By:   
Date: 05/29/2025

Signed by:  
By:   
Date: 5/29/2025 12:38 PM PDT

By: \_\_\_\_\_  
Date: \_\_\_\_\_

- ☐ OWNER Copy  
☐ CONTRACTOR Copy  
☐ ENGINEER Copy (Contract Copy)  
☐ FILE COPY

**Execute And Return To ENGINEER For Distribution**