



#006

Wendel
204 E. Grand Avenue Suite 200
Eau Claire, Wisconsin 54701
Phone: (715) 832-4848

Project: 634501 - (V) of Harrison Fire Station 70
W5662 Manitowoc Road
Harrison, Wisconsin 54952

Subcontract Change Order #006: CE #030 - Epoxy Flooring- ADD Integral cove base

CONTRACT COMPANY:	Miron Construction Co Inc 1471 McMahon Road Neenah, Wisconsin 54956	CONTRACT FOR:	SC-634501-001/002:S01/GC02 Miron Construction
DATE CREATED:	7/ 06 /2026	CREATED BY:	Kaitlyn Handrich (Wendel (Williamsville Office))
CONTRACT STATUS:	Approved	REVISION:	0
REQUEST RECEIVED FROM:	Collin Olk	LOCATION	
DESIGNATED REVIEWER:	Michael Galley (Wendel (Williamsville Office))	REVIEWED BY:	
DUE DATE:		REVIEW DATE:	07/06 /2026
REFERENCE:		CHANGE REASON:	Latent conditions
SCHEDULE IMPACT:		TOTAL AMOUNT:	\$ 4,109.44
DESCRIPTION: CE #030 - Epoxy Flooring- ADD Integral cove base Add Integral cove base to fluid applied flooring areas.			
ATTACHMENTS: PCI0007 PE.pdf			

CHANGE ORDER LINE ITEMS:

CCO #006

#	Cost Code	Description	Type	Amount
1		Epoxy Flooring- ADD Integral cove base		\$ 4,109.44
Subtotal:				\$4,109.44
Grand Total:				\$4,109.44

The original (Contract Sum)	\$ 6,868,866.00
Net change by previously authorized Change Orders	\$ 7,456.89
The contract sum prior to this Change Order was	\$ 6,876,322.89
The contract sum will be increased by this Change Order in the amount of	\$ 4,109.44
The new contract sum including this Change Order will be	\$ 6,880,432.33
The contract time will not be changed by this Change Order	



Change Order Request

Date: 04/07/2026

To: Scott Handschke
Village of Harrison
W5298 State Road 114
Menasha, WI 54952

Re: Village of Harrison Fire St 70-Contract 02 Gen Construction
Harrison, WI 54915
Project: 250890-020

Reference Document: PCI0007

Change Description: Add integral cove base to fluid applied flooring areas.

Contractor	Description	Amount
EPOXY Solutions Inc	EPOXY FLOORING	\$3,875.00
* SUB-TOTAL *		3,875.00
Management Fee - Subcontractor		\$193.75
* SUB-TOTAL *		4,068.75
Bond		\$40.69
** TOTAL **		4,109.44

Impacted Calendar Days: 0

All terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any extra work without approval. Please provide your approval by signing this request.

Collin Olk

Collin Olk
Miron Construction Co., Inc.

04-07-2026

Date:

Owner Representative
Village of Harrison

Date:

This quote expires on: 04/28/2026