



#004

Wendel
204 E. Grand Avenue Suite 200
Eau Claire, Wisconsin 54701
Phone: (715) 832-4848

Project: 634501 - (V) of Harrison Fire Station 70
W5662 Manitowoc Road
Harrison, Wisconsin 54952

Subcontract Change Order #004: CE #023 - Toilet Accessories - ASI 15

CONTRACT COMPANY:	Miron Construction Co Inc 1471 McMahon Road Neenah, Wisconsin 54956	CONTRACT FOR:	SC-634501-001/002:S01/GC02 Miron Construction
DATE CREATED:	5/ 04 /2026	CREATED BY:	Kaitlyn Handrich (Wendel (Williamsville Office))
CONTRACT STATUS:	Approved	REVISION:	0
REQUEST RECEIVED FROM:	Collin Olk	LOCATION	
DESIGNATED REVIEWER:	Michael Galley (Wendel (Williamsville Office))	REVIEWED BY:	
DUE DATE:		REVIEW DATE:	06/03 /2026
REFERENCE:		CHANGE REASON:	Latent Conditions
SCHEDULE IMPACT:		TOTAL AMOUNT:	\$ 553.28

DESCRIPTION:
CE #023 - Toilet Accessories - ASI 15
Contractor to provide pricing with changes associated in ASI 15- Toilet Accessories.

ATTACHMENTS:
[PCI0004 PE.pdf](#)

CHANGE ORDER LINE ITEMS:

CCO #004

#	Cost Code	Description	Type	Amount
1		Toilet Accessories - ASI 15		\$ 553.28
Subtotal:				\$553.28
Grand Total:				\$553.28

The original (Contract Sum)	\$ 6,868,866.00
Net change by previously authorized Change Orders	\$ 12,294.61
The contract sum prior to this Change Order was	\$ 6,881,160.61
The contract sum will be increased by this Change Order in the amount of	\$ 553.28
The new contract sum including this Change Order will be	\$ 6,881,713.89
The contract time will not be changed by this Change Order	



#004

This Change Order constitutes full and final compensation for the work described in this Change Order. The contract time will not be changed by this Change Order.

This document is utilized in lieu of AIA Document G701-2001.

Michael Galley (Wendel (Williamsville Office))

Centerpointe Corporate Park375 Essjay RoadSuite 200
Williamsville New York 14221

Village of Harrison, WI

W5298 State Road 114
Menasha Wisconsin 54952

Miron Construction Co Inc

1471 McMahon Road
Neenah Wisconsin 54956

DocuSigned by:

Michael Galley 6/3/2026

SIGNATURE

DATE

Signed by:

Tim Kippenhan 6/3/2026

SIGNATURE

DATE



Change Order Request

Date: 04/09/2026
To: Scott Handschke
Village of Harrison
W5298 State Road 114
Menasha, WI 54952
Re: Village of Harrison Fire St 70-Contract 02 Gen Construction
Harrison, WI 54915
Project: 250890-020

Reference Document: PCI0004

Change Description: ASI 015 Toilet Accessories

Contractor	Description	Amount
Miron Construction Co., Inc.	GENERAL TRADES	\$547.80
* SUB-TOTAL *		547.80
Bond		\$5.48
** TOTAL **		553.28

Impacted Calendar Days: 0
All terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any extra work without approval. Please provide your approval by signing this request.

Collin Olk

Collin Olk
Miron Construction Co., Inc.

04-09-2026

Date:

Owner Representative
Village of Harrison

Date:

This quote expires on: 04/30/2026



Miron Self-Perform General Trades
Quote Detail

Date: 04/09/2026
To: Miron Construction Co., Inc.
PO Box 509
Neenah, WI 54956
Re: Village of Harrison Fire Rescue Station 70-General Trades
Harrison, WI 54915
Project: 250896

Reference Document: PCI0003

Change Description: ASI 015 Toilet Accessories

Contractor	Description	Amount
Construction Supply Inc	TOILET ACCESSORIES	498.00
* SUB-TOTAL *		498.00
Management Fee - Supplier		49.80
** TOTAL **		547.80

Impacted Calendar Days: 0
All terms of our agreement apply and preclude Miron Construction Co., Inc. from performing any extra work without approval. Please provide your approval by signing this request.

Collin Olk

Collin Olk
Miron Construction Co., Inc.

04-09-2026
Date:



POTENTIAL CHANGE ITEM (PCI)
PROPOSAL REQUEST

PROJECT NAME:	Village of Harrison Fire Station 70 General Trades
ADDRESS:	
PROJECT NUMBER:	250890
DATE:	4/8/2026
PCI #	

CHANGE DESCRIPTION:	ASI #15 Toilet Accessories and Submittal Review Updates
---------------------	---

SELF-PERFORMED WORK:


TOTAL LABOR:	\$	-
TOTAL MATERIAL:	\$	-
SALES TAX @ 0%:	\$	-
TOTAL EQUIPMENT:	\$	-
SUBTOTAL:		\$ -
OVERHEAD, PROFIT, & MARKUP	10.00%	\$ -
TOTAL CONTRACTOR COST WITH MARKUP		\$ -

SUB-TIER SUBCONTRACTORS:	
Construction Supply	\$498.00

SUBTOTAL:		\$ 498.00
SUBCONTRACTOR MARKUP		\$ -
TOTAL SUBCONTRACTOR COST WITH MARKUP		\$ 498.00

Schedule Impact:	0	Calendar Days	TOTAL	\$ 498.00
------------------	---	---------------	-------	-----------

Additional Comments:	Collin Olk/ Kristi Kempen Project Manager / Project Accountant
----------------------	---



Construction Supply, Inc.

2410 5th Avenue North, Fargo, ND 58102

Established 1957

Phone: 701-235-6605

Fax: 701-235-9632

Web Site: www.csi-fargo.com

Estimate

Bid Date: 4/8/2026

Estimate #: 80046

To: **Miron Construction Co., Inc.**

P.O. Box 509

Neenah, WI 54957

Estimator **Brandon Hettwer**

Email Address **Brandon@csi-fargo.com**

Project Name: **Village of Harrison Fire Rescu
Harrison, WI**

Phone: **920-969-7000**

Fax: **920-969-7396**

Addendums: **None**

MATERIAL CONTRACTS ONLY - SUBCONTRACTS ONLY IF WE ARE INSTALLING

Acceptance of listed pricing is also acceptance of terms stated on this estimate.

Terms: NET 30 days, subject to credit approval. We propose to furnish MATERIALS ONLY - One Shipment Only Per Section.

Delivery must be made within ^{180 Days} *from date above or the price may be subject to review.*

Section:	Quantity/Description	Total
Toilet Accessories	Cost Add to switch (4) Recessed Towel/Waste Receptacles to Surface Mounted, (2) 48" Grab Bars, (1) 16" x 31" Two Wall Grab Bar, and Switch (1) Rectangular Shower Seat to L-Shaped. Deducted (1) 24", (1) 36", and (2) 42" Grab Bars Pricing Changes per ASI 15 and Submittal Changes	498.00

For ND, MN, and SD: Please add tax if not exempt.	Sales Tax (7.375%)	\$0.00
	Total	\$498.00

****Any sections cancelled after drawings are requested, are subject to a \$100 or 10% cancellation fee, which ever is greater. Also, any order that is sent to the manufacturer, is subject to manufacturer's cancellation fee policy.**

NOTE: If delivery appointments are required there is a \$40.00 delivery notification charge per shipment. This charge is not included in the prices above. If Payment is to be made by Credit Card, there will be a 3% fee. If a Lift Gate is required there will be a Lift Gate Fee added to your total.