
VILLAGE BOARD MEETING**From:**

Chad Pelishek, Village Manager

VILLAGE OF HARRISON**Meeting Date:**

July 28, 2026

Title:

Change Order: Various Items

Recommended Action:

Motion to approve net change of \$282.07 for Fire Station 70 and \$36,452.50 for Turnberry Drive Cul-de-Sac.

Background and Additional Information:Fire Station 70

1. Change Order No. 3	Miron Construction	\$1,395.79	Drywall-AV changes
2. Change Order No. 4	Miron Construction	\$553.28	Toilet Accessories
3. Change Order No. 5	Miron Construction	(\$5,391.00)	Door Hardware
4. Change Order No. 6	Miron Construction	\$4,109.44	Add 4" cove base
5. Change Order No. 7	Miron Construction	(\$700.00)	Knox Box Credit
6. Change Order No. 8	Miron Construction	\$32,354.30	Landscaping
7. Change Order No. 11	VOE Power Systems	\$1,604.00	IT Ladder Rack
8. Change Order No. 12	VOE Power Systems	\$2,120.00	SCBA amp change
9. Change Order No. 3	Johnson and Jonet	<u>\$3,426.24</u>	Range Hoods Installs
		\$39,472.05	

Regarding Item No. 6. The project was originally bid with an alternate for the landscaping. This was put on the hold to see if we had funds at the end of the project. Since we do, staff is recommending completing the landscaping at this time.

2026 Asphalt Street Resurfacing

1. Change Order No. 2	MCC, Inc	\$36,452.50	Turnberry Dr Culdesac
-----------------------	----------	-------------	-----------------------

Note: Turnberry Drive Cul-de-Sac did not winter well and has completely deteriorated. MCC costs were the most reasonable from the Clover Ridge and Linden Hills project.

Budget Impacts: Capital Borrowings

Attachments:

Change Order No. 3, 4, 5, 6, 7, 8- Miron, Change Order No 11 & 12- VOE, Johnson
Jonet Change Order No. 3 and Change Order No. 2 - MCC