



January 30, 2026

Village of Harrison
Attn: Chad Pelishek
W5298 State Road 114
Harrison, WI 54952

Email: cpelishek@harrison-wi.org

Re: Village of Harrison
Garage & New Addition & Remodel
Change Order #19
McM. No. H0006-06-24-00138

Enclosed herewith is Change Order #19 for the above referenced project. This change is an increase to the Contract in the amount of \$667.00. The Contract Price after execution of this Change Order will be \$1,808,522.36.

Please review and sign in the space provided. **Return copy to our office** and we will obtain the Contractor's signature and distribute accordingly.

Should you have any questions, please contact our office at your convenience.

Respectfully,
McMahon Associates, Inc.

A handwritten signature in black ink, appearing to read "R. M. Lewandowski".

Richard M. Lewandowski
Construction Project Manager

RML:lam

Enclosure: Change Order #19 (Bayland Change Order #20)



AIA®

Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
 Village of Harrison New Addition &
 Renovation
 W5298 State Road 114
 Harrison, WI 54952

CONTRACT INFORMATION:
 Contract For: General Construction

 Date: April 29, 2025

CHANGE ORDER INFORMATION:
 Change Order Number: 019

 Date: January 30, 2026

OWNER: *(Name and address)*
 Village of Harrison
 W5298 State Road 114
 Harrison, WI 54952

ARCHITECT: *(Name and address)*
 McMahon Associates, Inc.
 1445 McMahon Drive
 Neenah, WI 54956

CONTRACTOR: *(Name and address)*
 Bayland Buildings, Inc
 PO Box 13571
 Green Bay, WI 54307

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Remove urinal, cut drywall, modify in-wall plumbing, and re-install urinal as high as code allows.
Add \$667.00

From McMahon:

The following "clip/sketch" is from the "Accessory/Fixture Mounting Heights & Clearances" details on the project Sheet A411 which shows the MAXIMUM height to the top of the urinal bowl to be 17" above finished floor. Discussed with Jeff Funk from the Village of Harrison, and he would like the urinal remounted AT THIS MAXIMUM HEIGHT so that we remain within compliance of the ADA standards. Top of the urinal bowl should be at 17" above finished floor.

TOTAL ADD: \$667.00

| | | |
|--|----|---------------------|
| The original Contract Sum was | \$ | <u>1,790,745.00</u> |
| The net change by previously authorized Change Orders | \$ | <u>17,110.36</u> |
| The Contract Sum prior to this Change Order was | \$ | <u>1,807,855.36</u> |
| The Contract Sum will be increased by this Change Order in the amount of | \$ | <u>667.00</u> |
| The new Contract Sum including this Change Order will be | \$ | <u>1,808,522.36</u> |

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

McMahon Associates, Inc.

ARCHITECT *(Firm name)*

Bayland Buildings, Inc.

CONTRACTOR *(Firm name)*

Village of Harrison

OWNER *(Firm name)*

SIGNATURE

SIGNATURE

SIGNATURE

Richard M. Lewandowski,
Construction Project Manager


PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE



SIDE ELEVATION
ACCESSIBLE WALL
HUNG TYPE URINAL

CHANGE ORDER

PROJECT: Village of Harrison Addition

CHANGE ORDER NO.: 20
DATE: 1/30/26

TO OWNER: Village of Harrison

BAYLAND PROJ. NO.: 25-6094

CONTRACT FOR:

THE CONTRACT IS CHANGED AS FOLLOWS:

-Remove urinal, cut drywall, modify in wall plumbing, re install urinal as high as code allows. \$667.00
McMahon to supply revised rough in dimensions and revised height urinal should be held off finished floor.

| | |
|--|------------------------|
| The original Contract Sum was | \$ <u>1,790,745.00</u> |
| The net change by previously authorized Change Orders | \$ <u>17,110.36</u> |
| The Contract Sum prior to this Change Order was | \$ <u>1,807,855.36</u> |
| The Contract Sum will be changed by this Change Order in the amount of | \$ <u>667.00</u> |
| The new Contract Sum including this Change Order will be | \$ <u>1,808,522.36</u> |

Not valid until signed by the Contractor and Owner

Proj. Manager

Owner

Date

Date

Bayland Buildings, Inc.

3323 Bay Ridge Court
Oneida, WI 54155
920.498.9300 | f: 920.498.3033
www.baylandbuildings.com