



September 24, 2025

Village of Harrison  
Attn: Chad Pelishek  
W5298 State Road 114  
Harrison, WI 54952

Email: cpelishek@harrison-wi.org

Re: Village of Harrison  
Garage & New Addition & Remodel  
Change Order #8  
McM. No. H0006-06-24-00138

Enclosed herewith is Change Order #1 for the above referenced project. This change is a decrease to the Contract in the amount of \$793.00. The Contract Price after execution of this Change Order will be \$1,786,333.16.

Please review and sign in the space provided. **Return copy to our office** and we will obtain the Contractor's signature and distribute accordingly.

Should you have any questions, please contact our office at your convenience.

Respectfully,  
McMahon Associates, Inc.

A handwritten signature in black ink, appearing to read "R. M. Lewandowski".

Richard M. Lewandowski  
Construction Project Manager

RML:lam

Enclosure: Change Order #8



AIA®

## Document G701® – 2017

**Change Order**

**PROJECT:** *(Name and address)*  
 Village of Harrison New Addition &  
 Renovation  
 W5298 State Road 114  
 Harrison, WI 54952

**CONTRACT INFORMATION:**  
 Contract For: General Construction  
  
 Date: April 29, 2025

**CHANGE ORDER INFORMATION:**  
 Change Order Number: 008  
  
 Date: September 24, 2025

**OWNER:** *(Name and address)*  
 Village of Harrison  
 W5298 State Road 114  
 Harrison, WI 54952

**ARCHITECT:** *(Name and address)*  
 McMahon Associates, Inc.  
 1445 McMahon Drive  
 Neenah, WI 54956

**CONTRACTOR:** *(Name and address)*  
 Bayland Buildings, Inc  
 PO Box 13571  
 Green Bay, WI 54307

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Eliminate the supply of (4) power supplies for PEMB hollow metal doors by Lakeland Door.

**DEDUCT \$793.00**

Bayland to provide additional change deduct for one missing power source.

|                                                                          |    |              |
|--------------------------------------------------------------------------|----|--------------|
| The original Contract Sum was                                            | \$ | 1,790,745.00 |
| The net change by previously authorized Change Orders                    | \$ | -3,618.84    |
| The Contract Sum prior to this Change Order was                          | \$ | 1,787,126.16 |
| The Contract Sum will be decreased by this Change Order in the amount of | \$ | 793.00       |
| The new Contract Sum including this Change Order will be                 | \$ | 1,786,333.16 |
| The Contract Time will be increased by Zero (0) days.                    |    |              |
| The new date of Substantial Completion will be                           |    |              |

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

McMahon Associates, Inc.  
**ARCHITECT** *(Firm name)*

Bayland Buildings, Inc.  
**CONTRACTOR** *(Firm name)*

Village of Harrison  
**OWNER** *(Firm name)*

**SIGNATURE**

Richard M. Lewandowski,  
 Construction Project Manager

**PRINTED NAME AND TITLE**

**DATE**

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE**

**SIGNATURE**

**PRINTED NAME AND TITLE**

**DATE**

# CHANGE ORDER

**PROJECT:** Village of Harrison Addition  
W5298 STATE RD 114  
HARRISON, WI 54952

**CHANGE ORDER NO.:** 8

**DATE:** 9/19/2025

**BAYLAND PROJ. NO.:** 25-6094

**TO OWNER:** VILLAGE OF HARRISON  
Attn: SCOTT HANDSCHKE  
W5298 STATE RD 114  
HARRISON, WI 54952

**CONTRACT FOR:**

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Eliminate the supply of (4) power supplies for PEMB hollow metal doors by Lakeland Door. -793.00

|                                                                               |    |                     |
|-------------------------------------------------------------------------------|----|---------------------|
| The original Contract Sum was                                                 | \$ | <u>1,790,745.00</u> |
| The net change by previously authorized Change Orders                         | \$ | <u>-3,618.84</u>    |
| <b>The Contract Sum will be changed by this Change Order in the amount of</b> | \$ | <u>-793.00</u>      |
| The new Contract Sum including this Change Order will be                      | \$ | <u>1,786,333.16</u> |

**Not valid until signed by the Contractor and Owner**

\_\_\_\_\_  
Proj. Manager

\_\_\_\_\_  
Owner

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date

**Bayland Buildings, Inc.**

P.O. Box 13571

Green Bay, WI 54307-3571