



November 5, 2025

Village of Harrison  
Attn: Chad Pelishek, Village Manager  
W5298 State Road 114  
Harrison, WI 54952

Re: Village of Harrison  
Commerce Park Plat  
Utility, Street & Stormwater Construction  
Change Order #1  
McM. No. H0006-09-23-00309

Dear Chad:

Enclosed herewith is Change Order #1 for the above referenced project. This change is an increase in the Contract in the amount of \$14,500.00. The current Contract Price is \$1,331,445.25.

Please review and sign in the space provided. Return the signed change order to our office, and we will distribute accordingly.

Should you have any questions, please contact our office at your convenience.

Respectfully,

McMahon Associates, Inc.

A handwritten signature in blue ink, appearing to read "Lee R. Reibold".

Lee R. Reibold, P.E.  
Associate / Sr Municipal & Civil Engineer

LRR:car

Enclosure: Change Order #1



# ***Donald Hietpas & Sons, Inc.***

## ***Utility Construction***



**P.O. Box 166  
1450 E. NORTH AVENUE  
LITTLE CHUTE, WISCONSIN 54140  
920-788-2568  
FAX 920-788-4718**

Village of Harrison  
W5298 State Road 114  
Harrison, Wi. 54952  
Attn: Lee Reibold

Price Quote to Install 121' of 8" Dry Hydrant with Rip Rap, Strainer, and 90 Degree Adapter.

**Lump Sum Quote** **\$ 14,500.00**