

CHANGE ORDER

PROJECT: Village of Harrison Addition

CHANGE ORDER NO.: 25
DATE: 5/19/26

TO OWNER: Village of Harrison

BAYLAND PROJ. NO.: 25-6094

CONTRACT FOR:

THE CONTRACT IS CHANGED AS FOLLOWS:

- Deduct to remove install of (7) Falken OH door sensors included in past CO12. Includes supplying (9) programmed remotes for doors as requested by Harrison. Deduct (\$6,380.00)
- Deduct to remove welder outlets, feeds, and breakers from the scope of work in existing shop area. Deduct \$2,500.00)
- Added cost for custom backflow preventors as requested by Jeff Funk. \$361.10
- Added cost to install (2) poured in place bollards with poly bollard covers around MAU. \$940.00

The original Contract Sum was	\$ <u>1,790,745.00</u>
The net change by previously authorized Change Orders	\$ <u>13,994.17</u>
The Contract Sum prior to this Change Order was	\$ <u>1,804,739.17</u>
The Contract Sum will be changed by this Change Order in the amount of	\$ <u>(7,578.90)</u>
The new Contract Sum including this Change Order will be	\$ <u>1,797,160.27</u>

Not valid until signed by the Contractor and Owner

Proj. Manager

Owner

Date

Date

Bayland Buildings, Inc.

3323 Bay Ridge Court
Oneida, WI 54155
920.498.9300 | f: 920.498.3033
www.baylandbuildings.com