

CHANGE ORDER NO.: 2

Owner: City of Hartford
 Engineer: Wightman
 Contractor: Plummer's Environmental Services, Inc.
 Project: Distribution System Material Inventory Verification
 Date Issued: 5/12/2023

Owner's Project No.:
 Engineer's Project No.: 202307
 Contractor's Project No.:

The Contract is modified as follows upon execution of this Change Order:

Description:

**The substantial and final completion dates shall be revised as follows:
 Substantial Completion - 9/01/2023, Final Completion - 09/29/2023.**

Attachments:

None

Change in Contract Price		Change in Contract Times [State Contract Times as either a specific date or a number of days]	
Original Contract Price:		Original Contract Times:	
\$ 210,200.00		Substantial Completion:	August 23, 2022
		Ready for final payment:	September 30, 2022
Increase from previously approved Change Orders No. 1:		Increase from previously approved Change Orders No.1:	
\$ 30,400.00		Substantial Completion:	September 30, 2022
		Ready for final payment:	October 28, 2022
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ 240,600.00		Substantial Completion:	September 30, 2022
		Ready for final payment:	October 28, 2022
[Increase] [Decrease] this Change Order:		Increase this Change Order:	
\$ 0.00		Substantial Completion:	September 1, 2023
		Ready for final payment:	September 29, 2023
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ 240,600.00		Substantial Completion:	September 1, 2023
		Ready for final payment:	September 29, 2023


Owner: City of Hartford

By: _____

Name, Title: Sayna N. Vitale, City Manager

Date: _____


Contractor: Plummer's Environmental Services, Inc.

By:  _____

Name, Title: Jeff Root

Date: 5-19-2023

Engineer: Wightman

By:  _____

Title: Brian Holleman, Project Engineer

Date: 5/12/23

