

CONTRACT MODIFICATION

Contract Modification No.: 3

Date: August 6, 2024

NAME OF PROJECT: 56th Avenue, Pinery Road and 60th Street Water Main Extension

OWNER: City of Hartford

CONTRACTOR: Harris ConAg, LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

This contract modification balances items completed to date. All interior water meters are removed from the project and all water meters for new services will be in meter pits, increasing that quantity. There was one additional 2-inch water service added.

CHANGE TO CONTRACT PRICE:

Original Bid Price: \$ 2,137,854.00

Current Bid Price adjusted by previous Contract Modifications: \$ 2,255,849.79


The Contract Price due to this Contract Modification will be **increased** by: \$24,076.40


The new Contract Price including this Contract Modification will be: \$ 2,279,926.19

Current Contract Completion Date: August 30, 2024

Contract Completion Date will be extended by 0 calendar days for this Contract Modification.

Requested by: _____
Nicol Brown, City Manager, City of Hartford

Recommended by: 
Mickey E. Bittner, Project Engineer, wigniman & Associates, Inc.

Accepted by: 
Mark Harris, Owner, Harris ConAg, LLC

CONTRACT MODIFICATION

Contract Modification No.: 3

Date: August 6, 2024

NAME OF PROJECT: 56th Avenue, Pinery Road and 60th Street Water Main Extension

OWNER: City of Hartford

CONTRACTOR: Harris ConAg, LLC

ATTACHMENT TO CONTRACT MODIFICATION NO. 3

<i>Item</i>			<i>Current</i>	<i>Revised</i>	<i>Change</i>	<i>Unit</i>	<i>Change in</i>
<u>No.</u>	<u>Description</u>	<u>Unit</u>	<u>Qty.</u>	<u>Qty.</u>	<u>in Qty.</u>	<u>Price</u>	<u>Contract Price</u>
33	Copper Water Service, 1 inch, Long	Ea	28	30	2	\$2,250.00	\$4,500.00
36	House Connection w/Meter	Ea	28	0	-28	860.00	-24,080.00
37	Meter Pit w/Meter	Ea	33	50	17	1,110.00	18,870.00
43	Driveway, Nonreinf Conc, 6 inch	Syd	99.5	116.83	17.33	80.00	1,386.40
60	Copper Water Service, 2 inch, Short	Ea	3	4	1	6,850.00	6,850.00
61	Meter Pit w/Meter, 2 inch	Ea	3	4	1	16,550.00	16,550.00
SUBTOTAL CHANGE IN CONTRACT PRICE							\$24,076.40



July 30, 2024

City of Hartford
19 W. Main Street
Hartford, MI 49057

Attention: Ms. Nicol Brown, City Manager

RE: PFAS WATER MAIN EXTENSION - AMENDMENT

Dear Nicol:

As we have discussed in the past, we are offering this proposal amendment for additional services required during the design engineering phase of the above referenced project. It was originally anticipated that there was wide support for this project. However, increased efforts were warranted to communicate with residents and secure the required 51% approvals prior to bidding the project. Specifically, the additional services provided included the following:

- Multiple mailings to residents with numerous supporting documents
- Phone calls with residents
- Meeting with residents
- Knocking on doors of residents

Below is a summary of the proposed fee amendment.

Original Proposal (03/10/21)	\$491,400
Amendment	<u>27,000</u>
Revised Total	\$518,400

The agreement with EGLE has been amended to accommodate these budget modifications.

If you have any questions, please feel free to contact me.

Very truly yours,

Mickey E. Bittner, P.E.
mbittner@gowightman.com
269.266.2159

This proposal is approved and accepted by the City of Hartford:

By: _____
Signature

Date: _____

By: _____
Printed Name

Title: _____