

Town of Haymarket Town Manager Report and Tracking Log			
Task	Assigned to	Strategic Plan Goals and Strategies	Comments:
Office of the Town Manager and Zoning Administrator			
RFP for Sidewalk	Emily K	Goal 1: Improve Transportation and Infrastructure ... Strategy 1.2 Complete, expand and maintain the town streetscape	Completed another walkthrough of the site to discuss the chips in the sidewalk and the singular crack near the driveway entry. Contractor repaired the chips and cracks in the sidewalk - the outlets at the top of the streetlights are not functioning. We are awaiting the contractor's notification that the lights are fully functioning prior to setting a final walkthrough of the site.
Communications Plan	EK, Tracylynn, Matt Gallagher	Goal 6: Enhance Community Engagement .. Strategy 6.1 Complete and implement the communications plan for the Town	Working with Julia to gather data on the current efforts. Will continue to gather data through the end of the calendar year and then discuss with Vice Mayor if there are areas of concern that need addressing
GOGov App	Emily and Julia		No issues with the app, running smoothly at this time. Working to continue advertising the Contact Us/Submit a Request feature to the community. Working with GoGov to get the request feature added to the Town website. Met with GoGov marking team on November 21st to discuss ways to better advertise the new feature. Julia ia working on publishing a link to to GoGov contact/request feature on the website
County Contact RE: Stormwater Assessment Program	Emily		UPDATE: Uploading site plan files into the Dropbox for the consultant, determining which hard files are missing to coordinate a handoff meeting. Held the kick off meeting for the Stormwater Analysis project with PWC and JMT on July 2nd. the main focus areas are 1. An existing channel between Fayette and Jefferson Street just South of Washington Street, 2. A historic water collection point between the Crossroads Village Center Development and the older single family homes on the north side of Fayette Street, and 3. A channel behind Haymarket Baptist Church that leads to I-66. I will connect with the Town Engineer to determine if this focus area is still an ongoing issue, the last report we had on the issue was in 2019. If this area is not a top priority I will work with JMT to allocate the funding to a widespread analysis of the stormwater systems. JMT is preparing a new timeline for the project with an end date in Spring/Summer 2026. I will share the updated timeline when I receive it. PWC, JMT and the Town will meet on a monthly basis for the project. UPDATE: Working with consultant to retrieve final data information from the Crossroads Village Center site, Next Mtg is scheduled for Dec 16th.
Comprehensive Zoning Inspection	Emily K		Town Manager will complete urgent Zoning Inspections and reviews in a timely manner. Other comprehensive zoning inspections will be delayed until December/January timeframe due to staffing changes in the office.
Business Roundtable, Town Business Visits and Check-Ins	Emily K and Roberto	Goal 4: Foster Economic Development, Tourism, and Support Town Businesses Strategy 4.4 Investigate ways to use economic development funds and increase participation at the Business Roundtable	Business Roundtable was held November 19th. We discussed the Town's Land Use Development updates, Deck the Door contest, involvement with our Holiday event and more! Working to schedule filming days with the winners of the promotional video raffle.
Park Building	Emily	Goal 1: Improve Transportation and Infrastructure ... Strategy 1.1 Complete the implementation of the Town Park	All demolition work is completed. Awaiting final E&S measures to take hold, i.e.. grass growth - monitoring site for complete growth
Staff Meetings	Staff		Staff Meetings held weekly on Wednesdays
Strategic Plan Implementation	Emily		Council held the Strategic Plan work session retreat on November 1st. UPDATE: Updated the priorities document to add two footnotes and a note regarding the point system. The Strategic Plan Draft and Priority document were presented in the Town Council Updates at both the Planning Commission and the Architectural Review Board. I will notify Council of any feedback from the Commission and Board.
Museum: Crossroads Arts Alliance	Emily/ Tracylynn		Dawn Quill with ArtsVanGo will be presenting at the December 18th Town Council meeting regarding her proposal for renting the Museum space. A memo will be emailed to the Town Council prior to the meeting discussing the background on the Museum space.
Town Park/Playground	Emily K.		Shade structure was removed for the season
Meeting with CXO/County Correspondence	Emily K		Next CXO meeting will be in the February timeframe, we will be discussing the County Budget
Haymarket Compensation Study	Emily		Awaiting the contract draft from the Town Attorney. Will send ASAP to the contractor.

Website Redesign	Emily/Julia		Signed the updated agreement and contract with CivicPlus. Our project manager has reached out with first steps for the redesign and will reach out again in 4-6 weeks with a more detailed timeline along with a rough draft of the new site. After that is completed, we will schedule a training to learn how to update the new site.
Town Complex Building Maintenance/Repairs	Emily		During the Finance Liaison meeting we discussed several maintenance issues we have had with structures on site to include; ac units failing, cellar flooding at Cupcake Heaven, possible foundation issues, and other maintenance repairs. It was suggested that I reach out to a structural engineer to get quotes on inspecting each structure at the Town Hall Complex and the Town Museum. UPDATE: Working to get a price estimate for the recommended repairs
Old Post Office Building	Emily		Unable to receive a quote for the long term repairs without further work on a scope of work/scope of service and formal RFP process.
Mayor's Message Series	Emily, Julia, Mayor	Goal 4.5 Investigate ways to engage face to face with existing businesses. Goal 4.4 Investigate ways to use economic development funds and increase participation at the Business round table Goal 4.6 Develop a plan to highlight the business community: .. etc.	Mayor's Message has been running very successfully, the business owners are excited to be working on this series with Staff and Mayor. We will continue to gather data and report back to the Town Council. Filming has stopped for 2025 and will begin again in 2026.
Robinson's Paradise - Stormwater Concerns, Flooding			Requested a meeting with DR Horton to discuss the issues on site, recommended repairs. DR Horton has not responded with a meeting date or point of contact.
Franchise Agreement for Comcast	Emily/Olaun		The Town has received a draft Franchise Agreement from Comcast. I am also reaching out to Verizon regarding a franchise agreement. The citizens have requested the Town explore options for Verizon. Awaiting the draft from Verizon
Town Policy Updates	Emily/Roberto/Chief		Investment Policy, Travel/Training Policy and Procurement Policy -- Policies are currently being reviewed by the Finance Liaisons
Personnel Manual Meeting	Emily/Roberto/Chief		Revised draft in review by Town Manager and Chief of Police
Land Use Planning Department			
Town Center Site Plan (Bonding)	Emily/Katie	Goal 1: Improve Transportation and Infrastructure ... Strategy 1.6 Fund and Implement the Town Hall site plan	Town Center Site Plan was approved and signed August 10, 2023. Recently, Town Manager Kyriazi discussed the site plan with the Town Council at the May 27th Work Session. A directive was given to hire a consultant to provide updated pricing for the Town Center Site Plan (EXTERIOR SITE WORK ONLY). Received two quotes for the pricing, will schedule for discussion with the finance liaisons on 7-16. A second directive was given to engage with the Architectural Firm that completed the previous Town Hall building plans. The engagement with the architect will determine the next steps, timeline, proposed costs and coordination of the building improvements with the site work. Received the quotes for the building plans as well as the estimated construction costs, will be discussing the plans with the Finance Liaisons October 29th
Haymarket Iceplex (Buildout)	Emily/Katie		The Haymarket Iceplex -- old site plan and now in building department with permitting and construction
Chick Fil A (SUP, Site Plan Review)	Emily/Katie		7/22/2025--In April 2025, the Town Council approved the SUP application for Chick Fil A's drive through. Town Staff returned comments to the applicant August 22, 2025. Applicant submitted a second submission on September 16, 2025. Engineering comments are in process
Chick Fil A As Built Review (from 2017, Bond Release from original construction)	Emily/Katie		Chick Fil A did not submit as built's back in 2017 following the completion of the project. Comments for as built's were finalized by the Town Engineer in May 2025. Chick Fil A has large quantities of dead plant material that needs to be replaced prior bond release. Discussing with the business/applicant if they want to replace all of the plant material prior to the proposed construction work on site UPDATE: awaiting an updated SWM Agreement
Robinson's Paradise (As-Built, Bond Release)	Emily/Katie		11/3/2023--12/30/2024: Construction of Lots and Zoning Release for Occupancy completed, and As-built 1st submission currently under review 1/29/2025-2/25/2025 Comments given on 1st submission, Town Staff waiting for second submission. Walter Robinson lane to be made public road and part of VDOT's system. 4/2/2025 Draft Resolution to admit Walter Robinson Lane into VDOT's system to be voted on by TC in April 7 meeting, As Built Review and Landscaping Bond release inspections continue with Town Staff UPDATE 4/30/2025--7/22/2025: Town Council approved resolution to add Walter Robinson Lane to secondary highway system, all forms submitted to VDOT for acceptance. Follow up 90% landscaping bond release inspection completed, comments/recommendation for release to be sent soon. E/S bond release discussed as well. Town expecting resubmission of as-built plans soon. UPDATE: Requested a meeting and awaiting a response

Van Metre -- Robinson Village (Bond Release)	Emily/Katie		7/6/23--8/27/2024 All homes are granted occupancy and all proffers are collected. As-builts approved after site improvement bond released. VDOT confirmed on site visit that ponding in right turn lane into subdivision will be their responsibility. 10/1/2024-11/26/2024 Site Improvements bond released, E/S measures still being reinforced prior to bond release. UPDATE 12/27/2024--6/30/2025 E/S Bond Release Approved on December 13th 2024 - UPDATE: 10-2025 Returned the landscaping inspection report to Van Metre, awaiting notification of replacement od dead material prior to reinspection
Crossroads Village Center (As-Built, Bond Release)	Emily/Katie		2022---12/30/2024: Zoning Approval Released for the Crossroads Village Center. The building department has issued the general building permit for the site. All site work completed for commercial and residential properties. 90% of the Landscaping Bond released to Meladon with 10% held in escrow, Town Staff have discussed next steps for site/subdivision bond release. Bond release will coincide with Approval of As Built Submissions UPDATE: 09-2025 Engineer to schedule a E&S Bond Release Inspection for the site. Reviewing the road utility trench behind the CVS and the need for restoration -- As-Builts were received for review on October 21st
Taco Bell (As-Built, Bond Release)	Emily/Katie		7/27/2023--11/26/2024 : All bonds collected, construction completed, Drive through features are being installed, will give full zoning release when installed. 12/30/2024--4/30/2025 Drive through approval finaled by PWC, Taco Bell Drive Through is now open. Full Zoning Release given for the site. 5/28/2025--6/30/2025 Owner and Town discussing next steps for bond release, Owner has requested 90% of the landscaping bond to be released, inspection of site to be scheduled in the next two weeks. UPDATE 09-2025 Need to follow up with the applicants to request a proper as built submission. Katie to send out the updated landscaping inspection comments regarding replacement of dead plant material
Crossroads Village, Kiddie Academy (Construction)	Emily/Katie		4/3/2023--10/30/2023: Site Plan for Kiddie Academy signed, awaiting bond submission and pre-con meeting with site superintendent. 11/27/2023--6/26/2024 all bond documents collected and signed, pre-construction meeting has been held, Construction to commence in late winter/early spring. 7/30/2024--12/30/2024 Site work continues, applications for signage and other exterior elements to be submitted for ARB review. UPDATE 2/25/2025--8/18/2025 Site Work continues, minor plan revision adding another fire hydrant on site approved by Town. Deed and plat resubmitted to reflect change of ownership in agreement.
Karter School (Plan Review)	Emily/Katie		Karter School initially was part of the larger Robinson Village Rezoning/SUP which included a child education center on the pad site next to Washington Street. A site plan was submitted to the Town, but the owner wished to add retail to the pad site. The final site plan has been resubmitted with general retail included. Town staff have provided comments on the first submission of the site plan as of 3/31/2025. 5/28/2025--6/30/2025 Applicant met with Town Staff to discuss and resolve comments, is currently submitting to outside agencies. Discussion in meeting on pedestrian access points to businesses along Washington Street. PW Water has returned comments to Applicant for them to address. UPDATE: Meeting with Applicant early December to discuss plans
Self Storage (preliminary plan)	Emily/Katie		7/22/2025--15250, 15251 Kapp Valley Way, a previous rezoning from 1997 and SUP under review in 2014 never had a site plan approved before operation. Town Staff are working with current property owner to ensure the site is in compliance with the zoning ordinance. UPDATE 10-2025 Comments were returned to the applicant, awaiting response and next submission
Haymarket Lifetime Smiles (As-Built, Bond Release)	Emily/Katie		6/1/2023: preliminary and final site plans reviewed, Final Site Plan Conditionally Approved by the PC, Town Engineer, conditions were met, the site plan has been Signed, Town Staff waiting for bond submission. 12/22/2023--4/30/2024 Construction Release given, all bonds collected by the Town 3/26/2024--11/26/2024 Site work completed, Lifetime Smiles granted occupancy 2/25/2025--7/22/2025 No recent updates, will coordinate with owner when bond release requested. 8/18/2025--Town Planner has notified the Owner of the as-built submission requirements.

Bleight Drive Townhomes [Magnolia Crossing] (Plan Approved, Bond Submission)	Emily/Katie		4/3/2023--10/1/2024: plan under review 10/1/2024--12/30/2024: Architectural submission brought to ARB in December and approved with conditions, Town Planner working with applicant to ensure conditions are met prior to issuing zoning approval. COA for demolition of three single family homes issued. 1/29/2025--Conditional Approval issued to builder by Town Planner, deed/plat and site plan approval pending. 2/25/2025--site plan approved, schedule for demolition of structures on site and construction schedule will be determined with applicant. UPDATE 4/2/2025--8/18/2025 deed and plat acceptance and bond submissions to be coordinated with applicant prior to grading and construction. COA for demolition of the three single family homes expires December 6, 2025.
Masonic Charitable Foundation/Tobaccology Parking Lot Paving Plan (Bond Submission)	Emily/Katie		4/3/2023: Site Plan has been approved by the planning commission in February. All exterior applications approved by the ARB in March. The applicant will bring hard copies of the site plan to sign in the next week. 6/1/2023: Town Planner is reviewing past records prior to the signing of the site plan. 7/27/2023: Town Staff are waiting for bond submission by applicant. UPDATE: 09-2025 Town Manager to reach out to the Masonic Lodge to determine the Lodge's intent to proceed forward
South Fayette Street - 6792 & 6794 Fayette			Town received first submission of the site plan for 6792 & 6794 Fayette Street. Town Engineer has plan for review, comments due week of 11-05
Jefferson/Fayette St Site Plan (Bond Release, As-Built)	Emily/Katie		4/3/2023: The applicant has provided all necessary edits to the site plan. The Town Manager signed the site plan Friday March 17, 2023. 9/26/2023 The applicant has demolished the old structure on the site. 2/1/2024--4/20/2024 revised site plan is signed, site/subdivision, E/S, and landscaping bonds accepted. Town Planner is scheduling the pre-construction meeting for these two single family lots with the applicant. 6/26/2024--12/30/2024 Site work continues 1/29/2025--4/30/2025 per VDOT request, site superintendent and their engineer to submit updated plans with new driveway entrances. Revision approved by the Town and VDOT, site work to be completed in the next six weeks. 5/28/2025 Town Planner will perform zoning release inspections once site work is complete. 6/30/2025, zoning inspections performed, zoning release for occupancy given to site. 7/22/2025 90% landscaping bond release requested UPDATE 09-2025 Town Manager to follow up with the developer regarding the submission of the as built, landscaping bond inspection and action items required by applicant to proceed with releases of bonds.
Town Clerk			
Board/Committee Updates	Kim	2.3 Research rules of engagement, roles and responsibilities of liaisons and council members	Planning Commission met on Tuesday, December 9th. They set the public hearing date for the rezoning application for Tuesday, January 20th. I have someone interested in the ARB vacancy. I am waiting on the application for review.There is still a vacancy on the Board of Zoning Appeals. Eric Matthews has moved out of the Town. His term expires January 2026. We will keep searching.
Agendas/Minutes	Kim	2.3 Research rules of engagement, roles and responsibilities of liaisons and council members	All approved minutes are current on the website. Planning Commission January meeting has changed to January 20, 2026. I will be adding the 2026 Council meetings to the website within the week. I have started time stamping the meetings. You can view it on the website agenda packets. I have scheduled Marie Pinto from Leopold's Preserve to attend the January Regular meeting. I talked with Superviosr George Stewart about attending future Council meetings to give quarterly updates. He will start coming in April
Directives	Kim	6.1. Complete and implement the communications plan for the Town	The Outdoor Events Ordinance has been added to Municode
Outside Meetings/Conferences	Kim	2.4 Investigate opportunities to network with other small-town jurisdictions	I am starting to organize the next TANV meeting in January with the Town of Herndon. I will be registering for the VMCA Annual Conference in Blacksburg VA scheduled for April 2026
Maintenance			
Town Park/Playground	Nothing to report at this time.		
Town Hall	Made door key copies for tenant in Rm@200, All air filters and thermostat batteries changed. All thermostates set to 68 degrees on second floor. Will be working on installing non slip stair treads in the coming week.		
Copper Cricket/ Cupcake Heaven/Museum	All air filters and thermostat batteries changed. No issues to report at this time.		
Events	Currently working on holiday setup.		
Streetscape	Found issue with streetlights on NW side of town. Sublett services have corrected that problem and will have the bulb issues corrected this week. We will figure out a game plan for the rest of the retrofits next week.		

Event/Business Marketing			
Farmers Market	Julia		Sent a end of season survey to all 2025 farmers market vendors. Will start to discuss the schedule for the 2026 season this month. Applications will go out in February.
Summer Concert 8/16	Julia		Starting to discuss potential themes for the 2026 concert.
Holiday Event 12/13	Julia		Our Holiday Bazaar will take place on December 13th. We have 26 artisan vendors and 5–6 local businesses offering free crafts for children throughout the event. All three preschools will be performing along with the carolers, School of Rock, Contemporary Music Center, and the Bull Run Cloggers. Vendor and other event signage was created and ordered. An event page has been created on social media, and I will continue to promote the Holiday Bazaar across all platforms. Working on gifts from Santa and s'mores kits to hand out at the event.
Event Misc.:	Julia	Goal 4.5 Investigate ways to engage face to face with existing businesses. Goal 4.4 Investigate ways to use economic development funds and increase participation at the Business round table	Coordinating film days with Skipper Films for the business roundtable winners. (Goal 4.4). To date, we have secured \$26,000 in sponsorships and I have started to make a list of potential sponsors for next year. I will start to reach out to those businesses in the new year. I have also continued to send the survey to businesses after we have posted their Mayor's Message video to get their feedback on the initiative. We have received positive feedback from both viewers and business owners. The 2025 Christmas ornament has arrived and we started sales on Haymarket Day. I am continuing to promote the oranments and they will be for sale at the Holiday Bazaar.
Social Media/Website/GOGov	Emily/Alexandra/Julia	Goal 4. Foster Economic Development, Tourism, and Support Town Businesses 4.6. Develop a plan to highlight the business community	Respond to messages and comments on Facebook. Post/Re-share business updates and happenings on social. Town notifications continue to go out on Facebook & GOGov for events, meetings, and public notices. GOGov app was promoted during Haymarket Day, Farmers Market, Summer Concert, and the Holiday Bazaar. The request feature on the My Haymarket app is now available and I have begun advertising that. As of December 7th, we have a total of 753 app downloads. Working on strategic plan goal 4.6, developing a social media plan, scripts, and brainstorming ideas for our new marketing campaign. Continuing to advertise the Holiday Bazaar and ornaments. I will also start to post Town Halls holiday hours. I will begin working on the newsletter to be sent out in January.
Deputy Clerk/Administration			
Newsletter	Alexandra	6.1. Complete and implement the communications plan for the Town	The 2026 first quarter newsletter is being drafted.
Real Estate Tax	Alexandra		Real Estate Taxes: respond to real estate tax inquiries; record payments; Will begin to add late fees the week of December 15
Administrative	Alexandra		check and sort daily mail and handle questions and concerns from residents and businesses. Process purchase orders, enter monthly invoices into QuickBooks, and prepare invoices and payments for finance meetings, file backup. Follow up on late invoices, fees, and payments for events, engineering fees, and zoning; Record Square transactions; Track and process tenant and meals tax payments; Assist with audit backup materials; Handle late BPOL applications and payments for the Holiday Market.
ARB	Alexandra	2.3 Research rules of engagement, roles and responsibilities of liaisons and council members	The ARB is scheduled to meet on December 17.
Office Misc.:	Alexandra		The Military Banner Program received a lot of positive feedback. We currently have 5 spaces remaining, and the banners will be displayed again in May 2026. Currently assisting with holiday décor & event.
New/Old Business Updates			
New Businesses			