

CONTRACT CHANGE ORDER

ORDER NO.: One (1)
 DATE: 7/21/2022

STATE: Texas
 COUNTY: McLennan

OWNER: City of Hewitt
 CONTRACT FOR: 2020 - E. Warren Street Improvements; 1st St. to FM 2063
 TO: Barnett Contracting, Inc.

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

Description of Changes	Quantity	Unit	Unit Price	DECREASE in Contract Price	INCREASE in Contract Price
12" C-900; DR18; PVC Pipe with Tracer Wire; Installed. Bid Item No. 26	313	L.F.	\$126.00		\$39,438.00
8" C-900; DR18; PVC Pipe with Tracer Wire; Installed. Bid Item No. 27	17	L.F.	\$102.00		\$1,734.00
Open Cut; 20" Steel Encasement, Including 12" C-900 DR18 PVC RJ Carrier Pipe; Installed; Bid Item No. 30	20	L.F.	\$360.00		\$7,200.00
				\$0.00	\$48,372.00
NET CHANGE IN CONTRACT PRICE:					\$48,372.00

JUSTIFICATION:
 Error in project Bid Schedule, Project's plan and quantities are not affected.

The amount of the Contract will be Increase:


Forty Eight Thousand Three Hundred Seventy Two Dollars and No Cents \$48,372.00

The Contract Total including this and previous Change Orders will be:

Nine Hundred Eighteen Thousand Five Hundred Six Dollars and No Cents \$918,506.00

The Contract Period Provided for Completion Will Be (~~Increased~~) (~~Decreased~~) (Unchanged): 0 days
 This document will become a supplement to the Contract and all provisions will apply hereto.

Requested:




 (Owner)

7-26-2022

 (Date)

Recommended:




 (Engineer)

7/21/2022

 (Date)

Accepted:



 (Contractor)

7-21-22

 (Date)