| BRUNOG | 1400 West 175th Street East Hazel Crest, IL 60429 | INVO | <i>CE</i> : 5 | |
|-------------------------|--|-------------------|---------------|--|
| DULINIIO | City: (773) 493-9700 Suburbs: (708) 799-0097 | Date 11/1/2022 | | |
| In Memory Of Mark Bruno | (708) 614-0097 | Job Number | Customer P.O. | |
| | Fax: (708) 614-9551 | 22-1019 | | |
| illage of Homewood | Project: | | | |
| ohn Schaefer | Masonry Repair | | | |
| 17755 Ashland Avenue | 2018 Ridge Rd. | | | |
| , | Homewood | | | |
| | 2018 Ridge Rd. | | | |

Acceptance of services constitutes an agreement to these terms. In the event that payment is not received per the terms of this proposal, the customer is liable for all collection fees, including attorney fees.

10/14/2022 Change Order #1 - Door / Threshold Stone - Job Completed - Balance Due

Amount due.

\$1,400.00

Amount

\$1,400.00

Date

Description



| 1400 West 175th Street | |
|------------------------|--------------------------|
| East Hazel Crest. IL | |
| 60429 | |
| Phone: 708-614-0097 | |
| Customer: | Job Site: |
| Village of | 2018 Ridge Rd., Homewood |
| Homewood | - |
| Address: | |
| 17755 Ashland | |
| Ave., | |
| Homewood, IL | |
| 60430 | |
| Phone: 708- | |

206-3470

| Quantity | Unit | Description | Unit Price | Total |
|----------|------|--|------------|--|
| | | Brick replacement total | 1400 | |
| | | Original contract total | -650 | |
| | | 750 additional brick units replaced x \$35.00 Discounted brick to \$27.00 per brick | = 750 | \$26,250.00 Total additional cost w/ discount \$20,250.00 |
| | 6 | 62 | | 101072 |
| | H | Bruno's Tuckpointing, Inc. | | Date |

Accepted by:

Authorized by: Village of Homewood

Date