

# Change Order Request

McKinstry Essention, LLC  
 5005 3rd Ave S  
 Seattle, WA 98134  
 Phone: 206-762-3311

**Owner:** Huerfano County Co  
 928 Russell St  
 Walsenburg, CO 81089

**Project:** 205435-004 / Huerfano County EPC Construction  
 401 Main St  
 WALSENBURG, CO 81089

**PCOType:** PCO

**Change Order Request # :** 3 **Gardner Well 1 Electical Protection**

<b>Item :</b>	<b>1</b>	<b>Gardner Well 1 Electical Protection</b>
---------------	----------	--------------------------------------------

Cost Type	Estimated	Markup	Amount
3 Subcontract	4,950.00	%0.00	4,950.00
<b>Subtotal Item</b>			<b>4,950.00</b>
Construction Management		7.00%	414.89
Project Engineering		2.00%	118.55
General Conditions		1.50%	88.92
Construction Completion		2.00%	118.55
Other Construction Costs		4.00%	237.13
Profit		10.00%	592.80
	<b>Requested Total For Item</b>	<b>1</b>	<b>6,520.84</b>
	<b>Total For Change Order</b>		<b>6,520.84</b>

**Approved By:** Huerfano County Co

**Submitted By:** McKinstry Essention, LLC

**Signed:** \_\_\_\_\_

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Date:** \_\_\_\_\_



**McKinstry**  
 16025 Table Mountain Parkway Suite 100  
 Golden, Colorado 80403  
 P: (303) 215-4040

**Project: 205434-003 Huerfano County EPC**  
 401 Main Street  
 Walsenburg, Colorado 81089

## RFI #18: Gardner Well 1 Electrical Protection

<b>Status</b>	Open		
<b>To</b>	Marisa Contreras (McKinstry Phoenix)	<b>From</b>	Shayli Volk (McKinstry Golden) Colorado
<b>Date Initiated</b>	Oct 26, 2023	<b>Due Date</b>	Nov 2, 2023
<b>Location</b>	Gardner Well 1	<b>Project Stage</b>	
<b>Cost Impact</b>	\$6,520.84	<b>Schedule Impact</b>	No
<b>Spec Section</b>			
<b>Drawing Number</b>		<b>Reference</b>	PCO #03
<b>Linked Drawings</b>			
<b>Received From</b>	Antonio Lopez (Pueblo Electric)		
<b>Copies To</b>	Marisa Contreras (McKinstry Phoenix)		
<b>Subcontractor RFI#</b>			

### Activity

**Question**

**Question from Shayli Volk McKinstry Golden on Thursday, Oct 26, 2023 at 03:16 PM MDT**  
 In the original contract FIM #01.04, an old electric unit heater was to be removed and replaced with a 15A wall receptacle. Because of the chemical corrosion to the interior of the building and the current condition of the panel caused by the water treatment, Pueblo Electric recommends the following work. This is for the safety of County workers and anyone potentially maintaining the equipment in the future.

**Official Response**

**Response from Shayli Volk McKinstry Golden on Thursday, Oct 26, 2023 at 03:17 PM MDT**  
 Chris Bechaver instructed McKinstry to send the RFI over with an included price for County review.