

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Project No. 2103-01555
Amendment No. 1

Background Data

- a. Effective Date of Engineer-Owner Agreement: February 1, 2022
- b. Engineer: KLJ Engineering LLC
- c. Owner: Huerfano County
- d. Project: Huerfano River Bridge Rehabilitation
- e. This Part of the Project: Project Time Extension

Nature of Amendment (check all that apply)

- Additional services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications to payment to Engineer
- Modifications to time(s) for rendering Services

Description of Modifications:

The project end date shall be extended from February 28, 2023 to June 30, 2023.

Agreement Summary

a. Original agreement amount:	\$194,603
b. Net change for prior amendments:	\$0
c. This amendment amount:	\$0
d. Adjusted Agreement amount:	\$194,603

Engineer and Owner hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is February 1, 2023.

ENGINEER: KLJ Engineering LLC

OWNER: Huerfano County



By: Scott Middaugh

By: _____

Title: Group Leader

Title: _____

Date Signed: 2/1/2023

Date Signed: _____