

CITY OF HUTCHINS, TEXAS
LOWER RAWLINS 21-INCH SANITARY SEWER TRUNK
CHANGE ORDER NO. 2

A. INTENT OF CHANGE ORDER

The intent of this change order is to modify the provisions of the contract entered into between the City of Hutchins, Texas and Estrada Concrete Company, LLC, 650 Skyline Drive, Hutchins, Texas 75141, for construction of the Lower Rawlins 21-inch Sanitary Sewer Trunk project, dated October 7, 2024.

B. DESCRIPTION OF CHANGE

This change order covers the installation and transfers of three sanitary sewer services to the newly constructed Rawlins 21-inch sanitary sewer, along with remobilization required for the Contractor to complete construction of this project.

C. EFFECT OF CHANGE ON CONTRACT AMOUNT

This change order will have the following effect on the cost of this project:

Item No.	Description	Previous Quantity	Quantity This C.O.	Revised Quantity	Unit	Unit Price	Amount of Change
23	Remobilization & Demobilization	0	1	1	L.S.	\$ 50,000.00	\$ 50,000.00
24	Furnish, Install & Transfer Sanitary Sewer Service	0	3	3	Ea.	\$ 10,000.00	\$ 30,000.00
Total:							\$ 80,000.00

Original Contract Amount:	\$ 579,417.00
Change Order No. 1	\$ (7,400.00)
Change Order No. 2	\$ 80,000.00
Revised Contract Amount:	\$ 652,017.00

D. EFFECT OF CHANGE ON CONTRACT TIME

The work required under this change order will add the following additional calendar days to this project:

Original Contract Time	90 calendar days
Change Order No. 1	0 calendar days
Change Order No. 2	15 calendar days
Revised Contract Time:	105 calendar days

E. AGREEMENT

By the signatures below of duly authorized agents, the City of Hutchins, Texas and Estrada Concrete Company, LLC, do hereby agree to append this Change Order No. 2 to the original contract between themselves, dated October 7, 2024.

<u>CITY OF HUTCHINS, TEXAS</u>	<u>ESTRADA CONCRETE COMPANY, LLC</u>
Owner	Contractor
By: _____ (signature)	By: <u>C. J.</u> (signature)
Name: _____ (print name)	Name: <u>Chris Leach</u> (print name)
Title: _____	Title: <u>C.O.O</u>
Date: _____	Date: <u>10/3/25</u>
Attest: _____	Attest: <u>[Signature]</u>